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Executive Summary 

The Monticello Site Management Plan (SMP) establishes the overall plan for remedial actions at the 
Monticello Mill Tailings Site and the Monticello Vicinity Properties Site. These sites are located at and 
adjacent to the City of Monticello, in San Juan County, Utah. Both sites are on the National Priorities 
List. The Department of Energy (DOE) is conducting response actions pursuant to the Comprehensive 
Environmental Response, Compensation, and Liability Act (CERCLA) of 1980, as amended by the 
Superfund Amendments and Reauthorization Act (SARA) of 1986. In 1988, the U.S. Environmental 
Protection Agency '(EPA), the State of Utah (State), and DOE entered into an Federal Facility Agreement 
(FFA) (DOE 1988b) that defines the roles and responsibilities of the parties for response action at the 
two sites. DOE is the lead agency and performs response actions pursuant to Section 120 of 
CERCLA/SARA. EPA and the State provide oversight of the response actions as described in the FFA. 

This SMP provides an overview of the response actions underway and planned for the two sites. It is 
intended as a management tool; additional information regarding the nature and extent of contamination 
and specific response actions can be found in the references and the specific documents listed in the 
SMP. 

The SMP is organized into eleven main sections. The sections correspond to the EPA model for 
management of Superfund sites (EPA 1993). Section 1.0 presents general background information and 
the document objectives. Section 2.0 identifies the management structure, roles, and responsibilities. 
Section 3.0 presents project objectives. Section 4.0 describes the project tasks, applicable or relevant and 
appropriate requirements compliance, document submittals, and corresponding schedules and costs. 
Section 5.0 presents the project milestones and schedules, including the enforceable milestones. 
Section 6.0 describes the Long-Term Surveillance and Maintenance Program Sections 7.0 through 11.0 
address environmental, health and safety protection; quality assurance; acquisition strategy; project 
control; and references. 

At the back of the SMP is a folded plate showing a high level schedule for the Monticello projects. 

The stipulated penalty milestones listed in Section 5.0 are the enforceable milestones unless superseded 
by revised schedules agreed to by EPA, the State, and DOE. The general process for revising enforceable 
milestones is presented in Section 5.0. Milestones identified in this document are enforceable through 
fiscal year 2001. Dates. beyond fiscal year 2001 are targets only. 

This is the first revision of the Site Management Plan. The original version of this document was 
finalized March 1995. 
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1.0 Introduction 

1.1 Site Background 

1.1.1 Response and Enforcement History and Objectives 

This Monticello Site Management Plan (SMP) establishes the overall plan for remedial action activities 
at the Monticello Mill Tailings Site (MMTS) and Monticello Vicinity Properties (MVP) Site in 
Monticello, Utah. These sites are on the National Priorities List (NPL) and are being remediated in 
accordance with the Comprehensive Environmental Response, Compensation, and Liability Act 
(CERCLA) of 1980, as amended by the Superfund Amendments and Reauthorization Act (SARA) of 
1986. A Federal Facility Agreement (FFA) among the U.S. Department of Energy (DOE), U.S. 
Environmental Protection Agency (EPA), and the State of Utah (State), pursuant to Section 120 of 
CERCLA/SARA, became effective December 1988 (DOE 1988b). DOE, EPA, and the State have agreed 
to perform response actions at the MMTS and MVP Site in accordance with the FFA. DOE is the lead 
agency that provides principal staff and resources to plan and implement response actions. Responsibility 
for oversight of activities performed under the FFA will be shared by EPA and the State; EPA is the lead 
agency with ultimate responsibility and authority but shares its decision making with the State 
(DOE 1988b, Section VIII.B). 

DOE, as the responsible party, has established three projects for conducting response actions at the two 
sites: 

Monticello Remedial Action Project (MRAP). This project consists of Operable Units (OUs) I and 
II of the MMTS. A Record of Decision (ROD) was signed in September 1990 for this NPL site. This 
project includes the removal of tailings and tailings contaminated soil from the Milisite and 
peripheral properties to radium-226 cleanup standards of 5 picocuries per gram (pCilg) to 15 pCilg 
or to alternate (supplemental) standards that are higher. Remediation of other tailings related 
contamination under the tailings piles is also being addressed by this project. 

• Monticello Surface- and Ground-Water Remedial Action Project (MSGRAP). This project 
consists of OU III of the MMTS. This project addresses groundwater and surface water contaminated 
by mill tailings and soil and sediment contaminated by tailings transported from the Milisite by 
Montezuma Creek. Cleanup standards have not been finalized for OU III. An Interim Remedial 
Action ROD is anticipated to be signed in September 1998. 

• Monticello Vicinity Properties (MVP) Project. This project consists of the MVP Site, which 
currently contains 420 individual properties in eight OUs (OU A through OU H). A ROD was signed 
for this site in November 1989. This project includes the removal of tailings and tailings 
contaminated soil from vicinity properties to radium-226 cleanup standards of 5 pCilg to 15 pCi/g or 
to supplemental standards. 

Each of the projects is tracked separately in various DOE planning and management documents. 
However, interrelationships among these projects have been acknowledged in those documents. 
Together, the three projects are termed the Monticello Projects. 
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1.1.2 Purpose of the Monticello Site Management Plan 

This SMP becomes the Work Plan identified in Section IX, Paragraph A, of the FFA. Pursuant to 
Section IX, Paragraph Q, of the FFA, the SMP shall be incorporated in and become an enforceable part 
of the Agreement. The SMP supersedes DOE's Remedial Design Work Plan (RDWP) (DOE 1992b). This 
revision of the SMP supersedes schedules presented in Remedial Design/Remedial Action (RD/RA) 
Work Plans for OU I and OU II completed in 1995. 

This Plan focuses on four major objectives, including (1) present an overview of the organization of the 
Monticello Projects, (2) present the major phases and critical tasks for the projects, (3) provide a 
schedule that considers the critical interrelationships of project phases and tasks and, (4) establish 
milestones against which progress can be measured. 

Implementation of this SMP is consistent with the National Oil and Hazardous Substance Pollution 
Contingency Plan (NCP), CERCLA, and DOE orders and directives. This SMP describes the planning, 
coordination, and oversight activities to be conducted by the FFA parties. Technical baseline and work-
scope definition are provided by enclosed or referenced documents. Roles and responsibilities of the FFA 
participants are identified. Other concerns such as productivity, quality-assurance and quality-control 
requirements, and overall complexity are discussed in this SMP. 

Sections of this SMP correspond to the EPA model for management of Superfund sites as defined in the 
Enforcement Project Management Handbook (EPA 1993). Section 1.0 presents general background and 
objectives. Section 2.0 discusses organization, roles, accountability, team commitment to project 
objectives, review and approval responsibilities, and coordination activities. Section 3.0 presents project 
objectives. Section 4.0 describes project tasks, applicable or relevant and appropriate requirements 
(ARARs) compliance, document submittal, and corresponding schedule and cost. Section 5.0 discusses 
project schedules, including enforceable milestones and nonenforceable target dates. Other 
considerations addressed in this SMP include long-term surveillance and maintenance, environmental, 
safety, and health protection; quality assurance management; acquisition strategy for DOE contractors 
and subcontractors; and project control systems. 

1.1.3 Site Descriptions and History 

The MMTS and MVP Site are located in San Juan County, in and near the City of Monticello in 
southeastern Utah (Figure 1-1). The Millsite encompasses a 110-acre tract of land owned by DOE that is 
surrounded by property owned by the City of Monticello, as well as private parties. The Millsite is 
situated in an east-trending alluvial valley formed by Montezuma Creek, a small intermittent stream that 
flows from the Abajo Mountains immediately to the west. Elevations at the Millsite range between 
6,820 feet (fi) above sea level at the southeast corner to 6,990 ft at the northwest corner. Figure 1-2 
shows the location of the three OUs for MIvITS and a portion of the area currently being remediated as 
the MVP Site. 

The original Monticello mill was constructed with government funding by the Vanadium Corporation of 
America (VCA) in 1941 to provide vanadium • during World War II. VCA operated the mill until early 
1944 and again from 1945 through 1946, producing vanadium, as well as a uranium-vanadium sludge. In 
1948, the U.S. Atomic Energy Commission (AEC) purchased the site. Uranium and vanadium milling 
operations began again in 1949 under the auspices of AEC. Vanadium milling operations ceased in 1955, 
but uranium milling continued until 1960, when the mill was permanently closed. 
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Four tailings piles were left at the Millsite following the cessation of milling operations. The informal 
names for the separate tailings piles are the Carbonate Tailings Pile, the Vanadium Tailings Pile, the 
Acid Tailings Pile, and the East Tailings Pile (1igure 1-3). The Carbonate and Vanadium Tailings Piles 
received wastes from a salt-roast and carbonate-leach milling process until approximately 1955, when 
the acid-leach and carbonate-leach milling process was implemented. The acid and east tailings ponds 
were then constructed to receive the wastes from the acid leach and carbonate-leach process. The total 
combined in-place volume of the four tailings piles and surrounding contaminated soils and related 
byproduct material is approximately 2.2 million cubic yards (yd3). 

In the summer of 1961, the AEC regraded, stabilized, and revegetated the East Tailings Pile by spreading 
tailings sand from the other three piles over its surface. After grading was completed, fill dirt and rock 
were spread over the tops and sides of all piles. The mill was dismantled by 1964. During the summer of 
1965, 6 to 12 inches (in.) of topsoil was removed from the surrounding ore-storage areas and apparently 
used as fill material to partially bury the mill foundations. In 1974 and 1975, approximately 15,000 yd3  
of contaminated soil was removed from former ore-storage areas and placed on the previously stabilized 
surface of the East Tailings Pile. These contaminated soils were not covered with clean soil before being 
graded, contoured, and reseeded. 

DOE, under the authority of the Atomic Energy Act, initiated the Surplus Facilities Management 
Program (SFMP) in 1978 to ensure safe caretaking and decommissioning of government facilities that 
had been retired from service but still contained radioactive contamination. In 1980, the Millsite was 
accepted into the SFMP and MRAP was established. Currently, MRAP is being conducted by DOE's 
Environmental Restoration Program. 

In 1983, remedial activities for vicinity properties were separated from MRAP with the establishment of 
the MVP Project. The MVP Site was listed in the NPL on June 10, 1986, and - is being remediated 
pursuant to a ROD dated November 29, 1989 (DOE 1989). The selected remedy for cleanup of the MVP 
site is excavation of tailings, ore, and related byproduct material from vicinity properties; temporary 
storage on the Millsite; and final disposal in the same Repository described for OU I of the MMTS. 
Appendix A provides a list of the properties currently included in the MVP Site by OU. 

The MMTS was placed on the NPL on November 16, 1989. In January 1990, DOE completed the 
Remedial Investigation/Feasibility Study (RI/FS)-Environmental Assessment (EA) (DOE 1990a) for the 
Millsite. The RIIFS-EA was supplemented to include analyses sufficient to enable DOE to assess the 
impacts of the remedial action alternatives as required under the National Environmental Policy Act 
(NEPA). 

An MMTS ROD (DOE 1990b) was signed by all FFA parties in September 1990, and the selected 
remedies for OUs I and II were established. The remedy selected for OU I was excavation of tailings and 
other tailings-contaminated materials and their transport to a permanent on-site Repository south of the 
Millsite which is shown on Figure 1-2. The remedy selected for OU II was excavation of tailings, 
removal of ore and mill structures from peripheral properties, temporary storage on the Millsite, and 
final disposal in the same Repository as described for OU I. There are 29 properties in OU II, 
Appendix A provides a list of the properties. 
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A remedy has not been selected for OU ifi because of the unknown effects of Milisite tailings removal 
on contaminated surface water and groundwater. A remedy has been proposed by.DOE for soil and 
sediments that have been contaminated by tailings transported by Montezuma Creek; the proposed 
remedy is currently being commented on by the public. There are nine properties included in OU III. 
Three of these properties are also included in OU II because contamination is also present on the 
properties in areas that are not associated with contamination deposited by Montezuma Creek. 
Appendix A lists the properties included in OU ifi. 

Upon signing of the MMTS ROD, design of the on-site Repository was initiated. A conceptual liner 
design was completed in April 1993 (DOE 1993 a) that incorporated evaluation of additional data 
collected on the hydrogeology of the Repository site. The Repository design was determined to be 
unacceptable because, on the basis of a performance assessment, it would not meet ARARs and because 
the constructibility of the design was questionable. For the above reasons and because the cost for 
construction of the Repository was increasing, DOE decided to evaluate other remedial action 
alternatives. 

The alternatives analysis identified two viable alternatives, 1) a revised on-site Repository design that 
could meet ARARs, and 2) off-site disposal at the U.S. Nuclear Regulatory Commission (NRC)-licensed 
disposal facility south of B landing, Utah. The on-site Repository was redesigned to incorporate the 
installation of a double-liner system that could control leakage from the Repository to the extent 
necessary to ensure protection of groundwater quality. In addition, the cost of the on-site disposal 
alternative was reevaluated and significant cost savings were identified in the cost of Repository 
construction. Public input on the selection of a preferred alternative was obtained through various 
activities, including public meetings, public opinion surveys, and use of a toll-free telephone number that 
the public could call to state opinions and preferences. The process culminated in facilitated meetings 
with the Site Specific Advisory Board (SSAB), which was established to provide focused public input 
into the DOE decision-making process. The 19-member board selected off-site disposal as the preferred 
remedy by only I vote, indicating essentially no clear consensus with regard to remedy selection. DOE 
reviewed the two alternatives using the nine criteria established in Title 40 of the US. Code of Federal 
Regulations, Part 300 (40 CFR 300) "National Oil and Hazardous Substances Pollution Contingency 
Plan" (NCP) and on December 22, 1994, determined that the on-site alternative remained the preferred 
remedy. 

1.1.4 Description of Operable Units 

Remedial work conducted at a site is often divided into distinct segments known as operable units (OUs). 
Both the MMTS and the MVP Site have been divided into OUs. The OUs for the two sites are described 
separately below. 

1.1.4.1 Monticello Mill Tailings NPL Site 

The MMTS consists of three OUs: 

• Operable Unit 1—Millsite Tailings and Millsite Property. OU I consists of tailings impoundment 
areas and the area where the mill operations were conducted. There were less than 1,000,000 tons of 
ore processed at the Monticello Uranium Processing Mill. Approximately 2.2 million in-place yd3  of 
tailings and contaminated soil and debris will be removed from OU I and placed in a permanent on-
site Repository. An additional amount of contaminated soils under the tailings piles will be removed 
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to minimize residual contamination that could contribute to continued groundwater contamination. 
The volume that will be removed will be determined during excavation. 

Operable Unit U—Peripheral Properties. OU H consists of private and DOE-owned properties 
peripheral to the Millsite that are contaminated by windblown or stream-deposited tailings or by 
concentrations of radioactive material from ore-buying stations and one property, which is now 
owned by the City of Monticello, where mill facilities were located. Contaminated material has been 
removed from peripheral properties and stored on the Millsite since 1992. An estimated 548,247 yd3  
of contaminated material will be removed from the peripheral properties and placed in the on-site 
Repository. On three government-owned peripheral properties, supplemental standards may be 
applied on all or parts of the properties. Application of supplemental standards are being considered 
to minimize environmental damage from remedial action and at the request of DOE. Appendix A 
lists the properties for which application of supplemental standards are being considered in OU II. 

Operable Unit ffl—Surface Water, Groundwater, and contaminated Sediments in Montezuma 
Creek Canyon. OU III consists of contaminated groundwater and surface water, and soil and 
sediment contaminated by tailings transported by Montezuma Creek. Contamination in the shallow 
groundwater system underlying the Millsite and in the surface water in Montezuma Creek is known 
to exceed State standards for water quality. A remedy for restoration of contaminated groundwater 
and surface water will be selected pursuant to the CERCLA process. Site characterization prior to 
Millsite excavation has been completed and the draft final Remedial Investigation Report 
DOE 1998b) and a revised draft Feasibility Study have been submitted to EPA and the State for 
review. DOE has proposed an interim remedial action (IRA) to prevent potential exposure to 
contaminated groundwater, to initiate remedial actions consistent with the final remedy for OU III, 
and to better understand surface water and groundwater contamination following the excavation of 
contaminated material from the millsite. At the conclusion of the IRA (in 2004) the draft Feasibility 
Study will be revised. A preferred final remedy will be described in a Proposed Plan which will be 
subject to public comment. After consideration of public comment and review of the Administrative 
Record, EPA, the State, and DOE will concur on the remedy. 

Potential remedies (alternatives) for soil and sediment in OU III were evaluated in an Alternatives 
Analysis (AA) (DOE 1998a). The alternatives include removal actions (i.e., excavation of 
contaminated soil and sediment) as well as remedies that apply supplemental standards. DOE 
proposes that the AA will satisf' the requirements of an Engineering Evaluation/Cost Analysis 
(EE/CA) for a non-time-critical removal action because it includes all required elements of an 
EE/CA. The AA evaluates the alternatives based on the nine CERCLA evaluation criteria (as 
required by a feasibility study) instead of the three criteria (i.e., effectiveness, implementability, and 
cost) typically used in an EE/CA. DOE has recommended removal actions at alternative cleanup 
levels above the 5 pCi/g or 15 pCilg cleanup criteria requiring excavation of contaminated soil and 
sediment, and application of supplemental standards for Upper and Lower Montezuma Creek and 
application of supplemental standards in Middle Montezuma Creek. Following the public comment 
period on the AA and recommended response action, the removal actions will be documented in an 
Action Memorandum followed by implementation of a non-time-critical removal action. 
Supplemental standards applications will be prepared if contamination above the standards in 
40 CFR 192.12 is left in place. 
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1.1.4.2 Monticello Vicinity Properties NPL Site 

The MVP Site currently contains 420 properties in eight OUs, Appendix A lists each property and the 
date it was included. An estimated 128,469 y& are expected to be removed from the vicinity properties. 
Each OU is defined below: 

• Operable Unit A—Properties Included in the Federal Facilities Agreement. OU A consists of 
104 properties. 

• Operable Unit B—Properties Included Subsequent to the Federal Facilities Agreement. OU B 
consists of 243 properties. 

• Operable Unit C—Disputed Properties. OU C consists of 34 properties that have tailings 
contamination presumed to be from the Dry Valley Milling operation. DOEs responsibility for 
remediating these properties was a disputed issue, which is why they are called disputed properties. 

• Operable Unit D—Properties Contaminated with Potential Hazardous Substances. These 
properties were initially included in OUs A, B, or C. During site assessments for radiological 
contamination or during remedial action activities, the presence of concentrations of nonradiological 
hazardous substances that could present an unacceptable risk to human health and the environment 
was identified. Nonradiological hazardous substances that exceed risk based cleanup standards were 
remediated on all but one property where ongoing operations limited the extent of cleanup. Six 
properties have been included in this OU. 

• Operable Unit E—Properties Crossed by Halls' Ditch. There are eight properties in OU E that 
were crossed by an irrigation ditch called Halls' Ditch. The ditch, which crossed the Millsite, was 
contaminated with tailings. The ditch was remediated but not reconstructed as agreed to by the owner 
of the ditch. 

• Operable Unit F. OU F consists of 10 properties, previously included in OUs A, B, or C, where 
owner negotiations or owner refusal to allow remediation have delayed remediation. With the 
exception of one property, owner negotiations and access have been completed or obtained for these 
properties. The designs for remediation of the properties have been completed. 

• Operable Unit G. OU G consists of 10 properties included in the MVP Site since the beginning of 
1995. Five of these properties were included as a result of the Site Boundary Program. 

Operable Unit H—Supplemental Standards. OU H presently contains five properties which were 
originally being considered for supplemental standards. One is a privately owned parcel with 
piñon/juniper woodlands and four are associated with the Highway 191 embankment owned by the 
Utah Department of Transportation (UDOT). Supplemental standards also are being considered for 
streets and utilities in the City of Monticello rights-of-way. These areas have not been included as 
properties, but are located within the City of Monticello, and, therefore are considered part of the 
MVP Site. 
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1.1.5 Monticello Remedial Action Facilities 

This section contains a brief narrative description of the facilities that have been or are under 
construction to support the CERCLA response actions. See Figure 1-4 for locations of these facilities. 

1.1.5.1 Millsite 

Millsite Access Area—The Millsite access area is located in the northeast corner of the Millsite. The 
access is the entry for subcontractor vehicles transporting tailings from the vicinity and peripheral 
properties to the Interim Repository where tailings are stored prior to final disposal in the Repository. It 
is also an access and egress point for work on the Millsite. A decontamination pad in the access area is 
used to remove contamination from equipment leaving the Millsite. Scanning equipment is also located 
in the access area which is used to scan personnel as they leave the Millsite to ensure that they did not 
become inadvertently contaminated while working on site. The area will be decommissioned. 

Ponds 1 and 2—Pond 1 is located on the northeastern side of the Millsite. The pond collects water used 
to decontaminate vehicles exiting the Millsite. The water is then pumped out and used for dust control on 
contaminated areas of the Millsite. Pond 2 was designed as a temporary pond to collect contaminated 
runoff from the Interim Repository. The pond was made inactive due to redesign and construction of 
alternate on-site drainage controls following a release of untreated stormwater into Montezuma Creek in 
1995. The Pond was modified to serve as the recirculation pond for the decontamination facility at the 
Millsite end of the haul road between the Millsite and the Repository. Since the decontamination facility 
was abandoned, Pond 2 use has been limited to collecting runoff from a very small area around the pond. 

Pond 3—Pond 3 collects contaminated water from the Millsite area through a system of runoff-control 
ditches. Water removed from tailing excavations is also pumped to Pond 3. Pond 3 holds approximately 
5 million gallons of water which can be used for dust control in contaminated areas on the Millsite and in 
the Repository; The water level in Pond 3 must be maintained to ensure capacity for a single 25-year, 
24-hour storm event. When this water level is exceeded, water is pumped from Pond 3 to the'wastewater 
treatment plant (WWTP) for treatment to established effluent standards and discharge to Montezuma 
Creek. Alternatively, depending on water management requirements, water can also be pumped to 
Pond 4 via a pipeline that was installed during September and October 1997. 

Wastewater Treatment Plant—The Millsite WWTP is used to treat the water from Pond 3 before it is 
released to Montezuma Creek. Samples of the discharged water are taken to ensure compliance with 
Utah Pollutant Discharge Elimination System (UPDES) standards. 'The WWTP is designed to remove 
heavy metals, radionuclides, and total dissolved solids (TDS) from contaminated ground and surface 
waters. Two treatment processes are currently in use. One is precipitation followed by filtering with a 
final polishing step to remove selenium. The other is a reverse osmosis (RO) treatment process. These 
processes are used in combination or separately depending on influent water quality. The equipment 
comprising the precipitation process is housed in three 48-foot trailers (Trailers 1, 2, and 3). Precipitation 
in Trailer 1 removes certain heavy metals and radionuclides. Adjustments to the pH of the water 
processed in Trailer 1 are made in Trailer 2, which also contains a membrane filtration system for 
filtering out particulate matter. Trailer 3 contains zero-valent iron (ZVI) columns that are being field-
tested for removal of selenium from the wastewater prior to discharge to Montezuma Creek. The RO unit 
removes all contaminants of concern but generates a brine waste stream which must be managed. Use of 
the RO is primarily to remove selenium and TDS. The processed water from the RO unit can be blended 
with water from the trailers. The WWTP was initially operated at the MMTS in May 1995. This 
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operation was defined as testing of wastewater in Pond 3 to determine removal efficiencies, but a 
substantial volume of water was treated in 1995 and 1996. Trailer 3 was initially placed into service in 
1997 with an activated alumina resin following modifications completed in the summer of 1996. 
Additional modifications were made in 1997 to meet the barium standard established by the State of 
Utah on April 28, 1997. These modifications were not successful and the RO unit was brought in to 
ensure that the UPDES standards could be met. The plant has a maximum capacity of 250 gallons per 
minute (gpm). 

Interim Waste Management Area—Remediation of both the MVP Site and MMTS has and will 
generate wastes that require special management. An Interim Waste Management Area (IWMA), was 
established on the Millsite in June 1995 to store and manage these wastes. The IWMA is operated in 
conformance to the State of Utah Hazardous Waste Management Rules. During the 1997 construction 
season, wastes in the IWMA were treated to meet the Repository waste acceptance criteria and disposed 
of in the Repository. The only treatment required was to render liquid wastes non-liquid. All wastes were 
removed from the IWMA in the fall of 1997 and winter of 1998. 

The IWMA will remain to store waste that may be encountered later in 1998 that require special 
management prior to disposal in the Repository or for storage on site prior to being transported off site to 
a licensed treatment and disposal facility. Closure of the IWMA is expected late in the 1998 construction 
season. The Special Waste Management Plan (DOE 1997c) includes the Closure Plan for the IWMA. 

Best Management Practice Area—The Best Management Practice Area (BMPA) is used for the 
storage of contaminated soils that require more containment than that attained at the Interim Repository, 
but are not hazardous or liquid wastes requiring management at the IWMA. To date, the type of wastes 
stored at the BMPA are soil contaminated with waste oil that also contains lead in concentrations up to 
1,500 milligrams per kilogram (mg/kg). The BMPA is located to the west of the Acid Tailings Pile, south 
of Montezuma Creek. An area has been bermed and plastic laid over the bermed area. This additional 
containment will prevent uncontrolled release of the waste material. The wastes currently stored in the 
BMPA will be placed in the Repository during the 1998 construction season. A new BMPA will be 
constructed if required. 

Interim Repository—The Interim Repository is located on the south side of the Millsite east of the Acid 
Tailings Pile. The area is used for the interim storage of tailings from the MVP and peripheral properties. 
The area has a capacity of 200,000 yd3. The area includes access roads, drainage control structures, and 
Pond 2. Runoff from this area is routed to Pond 3 via the onsite collection ditches. The materials placed 
here may be moved to the permanent Repository during construction season 1998. 

1.1.5.2 Haul Road 

Trucks will be used to transport tailings along the 1.2 mile (mi) haul road that has been constructed 
between the Millsite and the Repository. Use of the dedicated haul road will reduce remediation traffic 
on State Highway 191. Decontamination pads were constructed at both ends of the haul road. In 1997, 
trucks were decontaminated by removal of visible loose contamination, but not for free release. The 
purpose of the decontamination was to ensure that contamination on the trucks did not fall off of the 
trucks and contaminate the haul road.Starting in 1998 the haul road will be operated as a contaminated 
haul road to improve haul cycle times. Runoff from the haul road will be contained and drained to 
Pond 3. The area around the haul road will be periodically scanned to ensure contamination is being 
contained on the haul road. 
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The haul road embankment and most of the haul road fill will be removed as part of the demobilization 
effort and the haul road width will be reduced. All disturbed areas, except the roadway itself, will be 
reclaimed, including wetlands displaced by the embankment. Members of the community have expressed 
interest in leaving a road in place for public use after remediation activities are completed. 

1.1.5.3 Repository 

A double-lined Repository was constructed approximately 1 mi south of the Millsite. It is designed to 
contain 2.6 million yd3  of contaminated material. A multi-layer cover that includes a radon barrier will 
be constructed after placement of contaminated materials is complete. The top of the cover will consist 
of native vegetation to blend in with the surrounding terrain. Facilities associated with the operations in 
the Repository area are described below. 

Runoff Control Ditches/Sediment Ponds—Runoff control ditches have been constructed around all 
disturbed areas in an effort to limit erosion. These ditches channel water to one of three sediment ponds 
located around the Repository. The sediment ponds are designed to trap the sediment while allowing 
water to pass through. There are two sediment ponds located along the north side of the Repository. The 
third pond is situated on the southeast corner. 

Stockpiles—There are currently eleven stockpiles surrounding the Repository. The primary purpose of 
these stockpiles is to segregate the different soils excavated from the Repository. Each type of soil is 
used for a specific component of the Repository. There are three primary types of soils: 

Topsoil will be used as the final layer on the cover of the Repository 

Random fill is used for construction of Repository berms 

Select fill is used for construction of the soil layer under the Repository liner and will be used for 
cover construction. 

Support Area—The support area is located west of the Repository, just off of Highway 191. This area 
contains the office trailers, lunchrooms, restrooms, and other administrative and employee facilities 
required for contractor and subcontractor use during remediation and restoration activities. The area was 
constructed in 1995 prior to initiating Repository construction. 

Pond 4—Pond 4, located east of the Repository, is used to contain water and leachate removed from the 
Repository leachate collection and leak detection system(s). It is also designed to collect runoff during 
tailings placement prior to cover construction. During this phase, water may require treatment at the 
WWTP. Over the long-term, the pond has been sized to function as an evaporation pond. The pond has a 
triple liner to ensure that groundwater quality will be protected. 

DOE will continue to monitor Pond 4 after the Repository is filled with tailings and a protective cover is 
in place. The pond is expected to remain in use for up to 20 years depending on the flow of lleachate 
from the Repository. Pond 4 will be decommissioned when liquid draining from the Repository becomes 
minimal or nonexistent. At that time, DOE may repiace the pond with smaller storage tanks. 
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1.1.6 Schedule of Major Activities 

Major activities completed or scheduled for completion of the Monticello Projects are listed in 
Table 1-1. These dates are late dates for completion of the activities, working schedule dates are earlier. 
The dates listed in Table 1-1 are consistent with dates listed in Section 5.0. 

Table 1-1. Schedule of Major MMTS and MVPActivities 

Operable Unit Completion Date Activity 

MRAP—OU I April 28, 1995 Pre-Final Design and Specification Package for 
Millsite Remediation (Complete) 

October 27, 1995 On-site activities initiated. (Notice to Proceed issued) 
(Complete) 

August 31, 1999 Complete tailings removal 

February 1, 2000 Notice of Award for Millsite restoration 

September 30, 2000 Complete Repository construction 

• November 30, 2000 Submit Draft-Final Remedial Action Report for Millsite 
Remediation 

July 17, 2001 Complete Millsite restoration 

MRAP—OU II December31, 1998 Complete design package submittals 

November 30, 1999 Complete construction 

February 28, 2000 Submit Draft-Final Remedial Action Report 

MSGRAP—OU III February 2, 1998 Submit Draft-Final Remedial Investigation report 
(complete) 

February 2, 1998 Submit Draft-Final Alternatives Analysis for soil and 
sediment (complete) 

March 16, 1998 Submit Draft-Final Interim Proposed Plan (complete) 

March 23, 1998 Submit Draft-Final Remedial Action Design for soil 
and sediment (complete) 

March 30, 1998 Submit Revised-Draft (pre-IRA) Feasibility Study for 
surface water and groundwater (complete) 

May 5, 1998 Submit Draft-Final Action Memorandum for soil and 
sediment (complete) 

August 17, 1998 Submit Draft-Final Interim ROD for surface water and 
groundwater 

November 30, 1998 Submit Draft-Final RD/RA Work Plan for Surface 
Water and Groundwater Interim Remedial Action 

January 28, 1999 Submit Draft-Final Supplemental Standards 
Applications for soil and sediment 

September 30, 1999 Complete remedial action for soil and sediment 

October 30, 1999 Submit Draft-Final Design for Surface Water and 
Groundwater Interim Remedial Action 

May 15, 2004 Submit Draft-Final Feasibility Study (post-IRA) for 
Surface Water and Groundwater 

December 15, 2004 Submit Draft-Final Proposed Plan 
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Table 1-1 (continued). Schedule of Major MMTS and MVP Activities 

Operable Unit Completion Date Activity 

August 15, 2005 Submit Draft-Final Remedial Design Remedial Action 
Work Plan for restoration of surface water and 
groundwater 

May 15, 2005 Submit Draft-Final ROD 

June 15, 2006 Submit Pre-Final Design for restoration of surface and 
groundwater 

September 15, 2006 On-site activities initiated for restoration of surface 
water and groundwater (Notice to Proceed issued) 

MVP Site—OU A September 30, 1996 Construction Complete 

November 8, 1996 Submit Draft-Final Remedial Action Report 

MVP Site—OU B September 30, 1997 Construction Complete 
(complete) 

December 24, 1997 Submit Draft-Final Remedial Action Report 
(complete) 

MVP Site—OU C June 18, 1997 (complete) Construction Complete 

(October 15, 1997 Submit Draft-Final Remedial Action Report 
(complete) 

MVP Site—OU D November 4, 1997 Construction Complete 
(complete) 

March 18, 1998 (complete) Submit Draft-Final Remedial Action Report 

MVP Site—OU E December 3, 1997 Construction Complete 
(complete) 

March 18, 1998 (complete) Submit Draft-Final Remedial Action Report 

MVP Site—OU F July 10, 1998 Construction Complete 

December 24, 1997 Submit Draft-Final Remedial Action Report 
(complete) 

MVP Site—OU G December 11, 1997 Construction Complete 
(complete) 

September 12, 1998 Submit Draft-Final Remedial Action Report 

MVP Site—OU H December 28, 1998 Construction Complete 

April 29, 1999 Submit Draft-Final Remedial Action Report 

1.2 CERCLA Compliance Strategy 

The MIMTS and MVP Site are listed on the NPL. They are being remediated pursuant to 
CERCLAISARA and the requirements of the NCP (40 CFR 300), as well as EPA guidance and directives 
on the implementation and interpretation of CERCLA. DOE has entered into an FFA, which states in 
part, "Pursuant to Section 120(a) of CERCLA, as amended, DOE agrees that it is bound by this 
Agreement and that the terms of this Agreement may be enforced against DOE... ." The FFA further 
states, "The activities undertaken pursuant to this Agreement are subject to approval by EPA and shall 
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not be inconsistent with CERCLA/SARA and the NCP. ..... The FFA is a legal commitment by DOE to 
comply with CERCLA. 

DOE will work continuously and cooperatively with EPA and the State to define and resolve compliance 
issues in a timely manner. DOE will ensure that the projects conform with CERCLA requirements by 
assigning project personnel who are familiar with CERCLA requirements and are experienced managers 
of major projects under CERCLA/SARA; by providing timely and updated training to project personnel; 
and by ensuring that project personnel have access to legal, financial, and policy guidance needed to 
resolve compliance issues. 

1.2.1 Enforcement Actions Taken Against DOE 

In February and March of 1995, releases occurred from Ponds 2 and 3 that resulted in exceedence of the 
UPDES standards for discharge into Montezuma Creek. EPA assessed a stipulated penalty against DOE 
in the sum of $40,000 for the period of the releases and failure to construct, complete, and maintain 
proper controls to prevent the releases. 

This occurrence resulted in implementation of several corrective actions, including installation of an 
overflow connection from Pond 2 to Pond 3, construction of a diversion ditch around Pond 2,.completion 
of measures to increase the capacity of Pond 3, and installation of the WWTP for treatment of water 
from Pond 3. 

In December 1996 and April 1997, discharges from the WWTP and Pond 2 occurred that were above 
UPDES standards. The Utah Department of Environmental Quality (UDEQ) has notified DOE that any 
further exceedence of effluent standards will be treated as a noncompliant discharge and past 
exceedences will be included retroactively in any enforcement action taken. 
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2.0 Management Structure, Roles, and Responsibilities 

Management roles and responsibilities for agencies involved in the completion of remedial action 
activities at the MMTS and MVP Site are described in this section and in the FFA (DOE 1988b). 
Management must ensure that response actions are fully consistent with the requirements of CERCLA 
and NCP, and that an accountability framework is established. The roles, responsibilities, and 
management relationship among DOE, EPA, and the State presented in this SMP are summarized from 
the FFA. The FFA establishes a cooperative approach among EPA, the State, and DOE for conducting 
response actions. DOE management structure is further described in this section to show the relationship 
among involved DOE offices.. 

2.1 U.S. Environmental Protection Agency 

Responsibility for oversight of the activities performed under the FFA are shared by EPA and the State, 
with EPA being the lead agency for oversight (DOE 1988b). Activities undertaken under the FFA are 
subject to approval by EPA, after consultation with the State. 

EPA has assigned remedial project managers in the Office of Ecosystems Protection and Remediation, 
Federal Facilities Program of EPA Region VIII, located in Denver, Colorado. 

2.2 State of Utah 

The State provides project oversight to address State issues and concerns. EPA may delegate to the State 
the review of specific tasks and shall accept recommendations from the State regarding the acceptability 
of any particular submittal (DOE 1988b). The State participates in the planning, selection, and 
implementation of the remedial action. 

The State has assigned remedial project managers in the UDEQ Division of Environmental Response and 
Remediation, located in Salt Lake City, Utah. 

2.3 U.S. Department of Energy 

DOE is a responsible party with respect to present and past releases at the Monticello site(s) 
(DOE 1988b). DOE is also the lead agency responsible for providing resources to implement response 
actions at the sites. Figure 2-1 shows the major organizational elements of DOE project management 
structure, and the following paragraphs discuss the components of the structure that are necessary to 
accomplish the response actions at the sites. 

The Assistant Secretary for Environmental Management is the approving official who has overall 
responsibility and authority within DOE for the Monticello Projects. DOE-Headquarters (HQ) point of 
contact for the Monticello Projects is assigned under the Office of Southwestern Area Programs, 
Division of Off-Site Programs. The Manager of the DOE Albuquerque Operations Office (AL) has been 
delegated the responsibility and authority for the field management of the Monticello Projects. This 
authority has been delegated to the Manager of DOE Grand Junction Office (GJO) through the Assistant 
Manager for Environmental/Project Management. 
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The DOE—GJO Manager has been delegated the authority, responsibility, and accountability for overall 
project implementation and contract administration. The DOE—GJO Manager assigns the DOE—GJO 
Project Managers, one of whom also acts as the Project Coordinator, as required by the FFA. The Project 
Managers are the DOE—GJO implementing officials and havebeen delegated the authority from the 
DOE—GJO Manager for day-to-day implementation, management, and direction of the projects. The 
following Project Managers have been assigned by DOE: 

• Lead Project Manager who is responsible for overall project integration, daily project coordination, 
and is assigned the responsibilities of the Project Coordinator. The Project Coordinator is the formal 
GJO point of contact for EPA, the State, and DOE-HQ for the Monticello Projects. 

• OU I Project Manager/Site Engineer who also manages the remediation of the OU II peripheral 
properties that are being remediated with the Millsite. 

• OU II Project Manager who manages the remediation of the OU II peripheral properties that are not 
being remediated with the Millsite, and properties in the MVP site. 

• OU III Project Manager who manages the remediation of soil and sediment on OU III peripheral 
properties, the surface water and groundwater IRA, and preparation of surface water and 
groundwater deàision documents. 

The OU I Project Manager/Site Engineer works in Monticello, Utah, to oversee field operations 
associated with Millsite and associated peripheral property remediation and Repository construction. 

The GJO has also assigned matrix support for procurement, public affairs, health and safety and 
environmental compliance to the Monticello Projects. The Office of Chief Counsel at the AL is the legal 
advisor to the projects. Financial, procurement, and real estate management support is also provided by 
the AL. 

The DOE—GJO has contracted with MACTEC—ERS as the remedial action contractor (RAC). The RAC 
is responsible for ensuring that all remedial activities are executed in compliance with the FFA, 
regulatory, and health and safety requirements. The RAC Program Manager reports directly to the 
DOE—GJO Project Managers and has the ultimate responsibility for implementing the project scope and 
schedule defined by the DOE Project Managers. The RAC has subcontracted remediation activities for 
OU I and associated Millsite peripheral properties to OHM Remediation Services Corporation (OHM). 
The RAC has or will subcontract remediation activities on the vicinity properties and non-Millsite 
peripheral properties to several subcontractors. Subcontracts will also be required for remediation work 
that may be conducted under MSGRAP. The RAC has assigned Project Managers to each of the 
Monticello Projects who report to the Program Manager and are responsible for the day-to-day 
implementation, management, and direction of the projects. 

2.4 Management Review and Concurrence Process 

Section XII of the FFA (DOE 1988b) establishes procedures to be used by DOE, EPA, and the State for 
review, comment, and response to comments on documents established as secondary or primary 
documents. Primary documents include those reports that are major, discrete portions of the RI/FS or 
RDIRA activities. Secondary documents include those reports that are discrete portions of the primary 
documents and are typically input or feeder documents. 
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DOE.-GJO is responsible for the preparation of primary and secondary documents according to 
established time schedules. DOE—GJO must simultaneously submit the documents to EPA and the State. 
For both primary and secondary documents, EPA and the State must provide comments within 
60 calendar days unless otherwise agreed to by all parties. 

DOE—GJO has 60 calendar days to respond to the comments by simultaneously sending a copy of the 
responses to EPA and the State unless otherwise agreed to by all parties. For a draft primary document, a 
draft final primary document incorporating the comments is required, along with the comment responses. 
The draft final primary document will become a final primary document within 30 days unless dispute 
resolution is invoked. Historically, on MOnticello Projects, additional comments have been received by 
DOE from EPA and the State during the final review period and have been addressed by DOE in the 
submittal of a final primary document. 

2.5 Routine Reporting Requirements 

The FFA establishesthat DOE shall submit monthly written progress reports to EPA and the State. These 
reports describe the actions that DOE has taken during the previous month to implement the 
requirements of the FFA. The progress reports are required to be submitted on the 20th day of each 
month. The monthly report has been modified to include a description of issues that must be resolved for 
timely progress on the Monticello Projects and a list of documents expected to be. submitted during the 
two to three months following the submittal of the monthly report. The monthly report will also include a 
calendar of upcoming field activities. 

2.6 Meetings of the Project Managers 

EPA, the State, and DOE project managers will meet quarterly to review project progress and discuss 
issues. In addition to these quarterly meetings, the project managers may meet more frequently to review 
specific technical and compliance issues. 
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3.0 Project Objectives 

The overall objective of remedial action at the Monticello Sites is to mitigate risk from exposure to 
hazardous substances from the Milisite and included peripheral and vicinity properties to levels that are 
protective of human health and the environment and to comply with ARARs. Remedies have been 
selected for the MVP Site and OUs I and II of the MMTS. The objective of the MVP Project and OUs I 
and II of the MMTS is to implement the selected remedies. The cleanup objective for OU III of the 
MMTS is to select a final remedy that is protective of human health and the environment and complies 
with ARARs. 

The objectives for each of the Monticello Projects are described in detail in this section. 

3.1 Monticello Remedial Action Project 

3.1.1 Operable Unit 1—Millsite Tailings and Milisite Property 

The objective for the remediation of OU I is to excavate tailings and other byproduct material and 
hazardous substances to levels protective of human health and the environment and to dispose of those 
wastes in the on-site Repository. Five-year reviews will be required to evaluate the protectiveness of the 
remedy because contamination will be left on-site in the Repository. To implement the remediation, 
MRAP has established two major project objectives. 

Cleanup levels at the Milisite must be established that are protective of human health and the 
environment. The ROD established that remediation of concentrations of radium-226 to levels 
established in Title 40 of the US. Code of Federal Regulations, Section 192.12 (40 CFR 192.12), can 
be used as a proxy for other metals contained in the ore and tailings because ". . . no transport 
mechanism has been identified that would account for the segregation and dispersal of one of the 
non-ore elements independently of others (DOE 1990b, page 7)." Recently, limited data have been 
collected that indicate heavy metals have leached to depths greater 'than the radium-226 cleanup 
criteria. Cleanup levels and verification levels for contaminants other than radium-226 are required if 
DOE is to demonstrate that protection of human health and the environment has been achieved. DOE 
has proposed to remove contamination to the extent practicable within the capacity limitation of the 
on-site Repository (which with design changes could be expanded to contain 2.75 million yd3  of 
contaminated materials) and assess residual levels of contamination. The impact of residual 
contamination on groundwater quality will be assessed and the need for active groundwater 
restoration determined. 

Requirements for the cleanup of hazardous substances that are not byproduct material must be 
defined. Hazardous substances may be encountered on the Milisite that are not byproduct material 
but do present risk above acceptable levels to human health and the environment. A Special Waste 
Management Plan (DOE '1997c) has been concurred on among'DOE,'EPA, and the State that defines 
an approach for identification and characterization of concentrations of nonradiological hazardous 
substances that may represent unacceptable risk and a strategy for management of this material. DOE 
is required to remediate hazardous substances that are present in concentrations that present 
unacceptable risk to human health and the environment. 
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3.1.2 Operable Unit H—Peripheral Properties 

The selected remedy for the remediation of OU II is to excavate tailings and concentrations of other 
byproduct material and hazardous substances to levels protective of human health and the environment 
and to temporarily store those wastes on the Millsite until final placement in the on-site Repository. 

Although the MMTS ROD (DOE 1990b) states that the wastes removed from the peripheral properties 
will be placed on existing tailings piles, the MRAP Phase hA for OUI, Millsite Pre-Excavation Final 
Design Report (DOE 1993b) established an interim Repository south of the East Tailings Pile and east of 
the Acid Tailings Pile for storage of wastes removed from peripheral and vicinity properties. This design 
was approved by EPA and the State in 1993. The revision to the selected remedy is not significant (as 
defined in the NCP) and does not require a ROD amendment or ESD. 

Radiological contamination on peripheral properties will be remediated to the standards established in 
40 CFR 192.12 unless supplemental standards are applied as described below. Activities for OU II have 
also entailed remediation of nonradiological hazardous substances that pose unacceptable risk. DOE 
remediated these properties as required by the Special Waste Management Plan (DOE 1997c) as 
described in Section 3.1.1 and the remedial designs. 

For radiological contamination, if the cost of remediation or the adverse effects on the environment are 
excessive compared to the benefit of remediation, alternative cleanup levels and/or application of 
supplemental standards may be pursued. Supplemental standards allow for leaving in place contaminated 
material that is above the standards in 40 CFR 192.12. The following documents were provided to EPA 
and the State in draft form on November 4, 1996 to support application of supplemental standards.: 

• General Radiological Risk Assessments Method Document 
• Long-Term Surveillance and Maintenance Plan for Supplemental Standards Locations 
• Site-Specific Applications for Supplemental Standards 
• Explanation ofSignificant D jfferences for MVP and MMTS Records of Decision 

Comments on these documents were received on December 23, 1996, and January 25, 1997, and 
responses to these comments have been discussed among DOE, EPA, and the State. A meeting was held 
on May 8 and 9, 1997, to discuss supplemental standards requirements. A consensus among the agencies 
was reached on most of the major issues, but not all of the issues were resolved. Currently, discussions 
are continuing, and final revisions to these documents need to be submitted and concurred upon. 

For OU II, the areas under consideration for supplemental standards are piñon/juniper woodlands and 
steep, sage-covered hillsides where the high cost of remediation and loss of vegetation may not be 
warranted compared to the risks posed by the level of radiological contamination present. EPA and the 
State have accepted the use of supplemental standards contingent upon DOE meeting certain conditions 
and pending the outcome of meeting with the appropriate stakeholders. Implementation of supplemental 
standards for OU II will require long-term institutional controls on these properties. 

3.2 Monticello Vicinity Properties Project 

The selected remedy for the remediation of the MVP Site is to excavate tailings and other byproduct 
material and concentrations of other hazardous substances to levels protective of human health and the 
environment and to temporarily store those wastes on the Millsite until final placement in the on-site 
Repository. Although the MVP ROD states that the wastes removed from the vicinity properties will be 
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placed on the East Tailings Pile, the MRAP Phase hA for OUJ, Milisite Pre-Excavation Final Design 
Report (DOE 1993b) established that an Interim Repository (described for OU II) will be used to store 
wastes removed from vicinity properties. The revision to the selected remedy is not significant (as 
defined in the NCP) and does not require a ROD amendment or an ESD. 

OU D properties contained nonradiological hazardous substances that required remediation. DOE 
remediated these properties as required by the Special Waste Management Plan (DOE 1997c) (see 
Section 3.1.1) and the remedial designs. 

Supplemental standards are also being considered on vicinity properties. DOE has submitted several 
documents to support the application of supplemental standards (see Section 3.1.2). In addition to one 
privately owned property and four properties along the Highway 191 embankment, application of 
supplemental standards is being considered for streets and utilities in the City of Monticello rights-of-
way, and U.S. Highways 191 and 666 rights-of-way (see Section 1.1.4, Operable Unit H). 

3.3 Monticello Surface- and Ground-Water Remedial Action Project 

MSGRAP has two primary objectives. The first objective is to excavate tailings-contaminated soil and 
sediments in and along Montezuma Creek to reduce risk to human health and the environment and to 
comply with the ARARs. 

The second objective is to determine if following Millsite excavation and implementation of the OU III 
IRA, contaminated groundwater and surface water continue to pose a future potential unacceptable risk 
to human health and the environment, if so, then identify a final remedy for controlling any unacceptable 
risk that complies with the ARARs. 
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4.0 Project Tasks 

This section presents the major tasks, compliance requirements, document submittals, and cost and 
schedule information through deletion of the sites from the NPL. This section does not address Long-
Term Surveillance and Maintenance, which is discussed in Section 6.0. 

Figure 4-1, the Monticello Projects Logic Flow Diagram—Project Overview, shows major activities and 
interrelationships of activities leading to the deletion of the sites from the NPL. The Project Overview 
provides the framework to understand more detailed logic networks for OU I and OU III of the MMTS. 
Logic networks have not been prepared for OU II of MMTS and the MVP Project because the activities 
on these projects are not complex. 

4.1 Monticello Remedial Action Project: Operable Unit 1—Millsite Tailings 
and Millsite Property 

OU I consists of three major tasks. The first task, Millsite Remediation, includes those activities 
necessary for remediation of the Millsite: construction of the Repository; excavate, load, haul the tailings 
and contaminated material; placement of tailings and contaminated material in the on-site Repository; 
interim grading of the Millsite; and Repository site restoration. Millsite Remediation is currently in the 
construction phase. 

The second task, Millsite Restoration, includes those activities necessary to restore the Millsite to an 
acceptable land use. Millsite Restoration is currently in the design phase. 

The third task, Operable Unit Completion, addresses those activities necessary to document that cleanup 
activities were conducted in accordance with the ROD for OU I. This will require preparation of a 
Remedial Action Report (RAR) for both Millsite Remediation and Millsite Restoration. Upon 
completion of all required response actions, DOE may propose deletion of OU I from the NPL. 

Figure 4-2, the OU I Logic Flow Diagram, shows the interrelationships of these phases of OU I. 

4.1.1 Task Descriptions 

4.1.1.1 Millsite Remediation 

Millsite Remediation Design: The design for Millsite Remediation was completed in 1995. This task 
involved the preparation of a design for the removal and disposal of tailings from the Millsite to an on-
site Repository and preparation of supporting specifications and drawings. The primary focus of the 
design effort was to achieve compliance with ARARs established in the ROD. Protection of a shallow 
groundwater system under the Repository site was a primary driver in the development of the design. 

The Repository liner system has been designed to be equivalent to the minimum technology 
requirements established in the Resource Conservation and Recovery Act (RCRA) for containment of 
hazardous wastes in a landfill. The Repository has been designed with two cells, each of which has a 
leachate collection and a leak detection system. Leachate drains to collection sumps in each cell and is 
pumped from the repository to Pond 4 for use for dust control or moisture conditioning in the Repository 
or for treatment at the WWTP. 
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The Repository cover has been designed to limit infiltration using a water balance cover and installation 
of a 60-mil thick high density polyethylene (HDPE) liner. The leakage rate through the cover has been 
designed to be less than the leakage rate through the bottom liner system. The cover will also control 
radon emissions from the Repository. 

Procurement of Repository and Millsite Remediation Subcontractor: The Millsite Remediation 
Design, Specifications and Drawings, along with supplemental information, were attached to a Request 
for Proposal (RFP). The availability of the RFP was advertised in the Commerce Business Daily. Three 
proposals were received and OHM was selected as the Repository and Millsite Remediation 
Subcontractor. The subcontract also includes remediation of peripheral property phases MP-002 11 
Phase II, MP-00181 Phases lB. H, and IV, MP-00179 Phases III and IV, MP-00391 Phase IV, and 
MP-01042. 

The Notice of Award was September 8, 1995. After required submittals were received and accepted by 
the RAC, the Notice to Proceed was issued October 27, 1995. Repository excavation started 
November 6, 1995. 

Repository Construction: The on-site Repository will be the fmal disposal site for tailings and 
contaminated materials removed from the Millsite and tailings contaminated soil from vicinity and 
peripheral properties. The major steps for Repository construction include excavation, liner installation, 
tailings placement, cover construction, and site regrading and revegetation. 

Repository excavation was completed June 1996 and required the removal of approximately 
1.6 million yd3. Material excavated from the Repository has been placed in stockpiles near the 
excavation. Topsoil, select fill, and random fill have been selectively handled and placed in separate 
stockpiles. The select fill was used for construction of the soil layer under the liner and will be used for 
cover construction. The random fill has been used for construction of Repository berms. Topsoil will be 
used as the final layer on the cover. 

The Repository liner system was completed in November 1996. The sand drainage layer of the leachate 
collection system was completed July 1997. From the bottom to the top, the liner system consists of 
geosynthetic clay liner, 60 mil HDPE, geonet with heat bonded geotextile, geosynthetic clay liner, 60 mil 
HDPE, geonet with heat bonded geotextile, and on the bottom of the Repository, a drainage sand layer. 
The leak detection system (LDS) is composed of the lower liner and geonet and the leachate collection 
and removal (LCR) system is composed of the upper liner, geonet, and sand drain layer. The bottom of 
the Repository has been sloped to allow drainage in the LCR system and LDS to two sumps on the north 
side of the Repository. Piping connects the sumps to the surface and pumps are used to remove water 
from the sumps to Pond 4. 

In the spring of 1997, the amount of leachate collecting in the LDS sumps became a concern and 
investigations for the source of the leachate were conducted throughout the summer. Dye testing was 
conducted to determine if there were hydraulic connections between. the LCRSs and the LDSs and 
anchor trenches. Electrical conductivity testing was performed over most of the repository floor to find 
leaks along with visual inspections. A total of 19 leaks were found and repaired. Inflow into sump 1 of 
the LDS dropped from 1.3 gallons per day to 0.4 gallons per day and inflow into sump 2 dropped from a 
maximum of 190 gallons per day to 43 gallons per day by December 1997. 
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During Repository construction, strict construction quality control (QC) and quality assurance (QA) 
programs have been implemented. The QC program is conducted by the Millsite Remediation 
Subcontractor, and the QA program is conducted by the RAC through procurement of an independent 
firm for the liner installation in both the Repository and Pond 4 and the cover. Other QA activities are 
conducted by the RAC, such as moisture testing in the tailings and particle size distribution in the 
operations layer adjacent to the liner. QC/QA is critical to ensuring that the Repository is constructed 
according to specifications so that Repository performance requirements are met. 

Pond 4: Pond 4 is located to the east of the Repository. It is designed to collect leachate that drains from 
the tailings and that is collected in either the leachate collection or leak detection systems. Construction 
of the pond is complete. The pond has been sized to operate as an evaporation pond with a capacity of 
54.34 acre-feet and has a triple liner system to ensure protection of underlying groundwater. Design 
features of Pond 4 include a HDPE/geosynthetic clay liner (GCL) composite primary liner overlaying a 
geonet LCR system that is on top of a secondary liner overlaying a geonet, which in turn is on top of a 
HDPE/GCL composite tertiary liner. The LCR system is designed to collect any leakage passing through 
the upper-most liner. The LDS should collect any leakage passing through the second liner. A 5 gpm 
pump pumps fluids collected in the LCR sump back into Pond 4. Automatic controls turn on the LCR 
pump at a normal high-water operating level in the LCR sump, record the cumulative volume of fluids 
pumped, record times when fluids are pumped, activate an alarm when the maximum high-water level is 
reached in the LCR sump, and provide remote status and control capabilities to a local maintenance 
person who can monitor and correct any operational problems that occur. The most important feature of 
the system is that, if a problem occurs in the primary liner system that cannot be controlled with the LCR 
pump, the pond can be pumped dry and the liner repaired. 

Pond 4 will remain in use until drainage from the Repository reaches quantities that can be more cost 
effectively handled by using other methods such as pumping the leachate to a tank for off-site treatment. 
The pond will then be decommissioned and contaminated materials will be hauled to an offsite disposal 
facility. 

Ancillary Facilities: Construction of the Repository and hauling the tailings has required construction of 
several ancillary facilities. The Repository access area consists of offices and a parking area that were 
established on the west end of the Repository site during the 1995 construction season. These facilities 
provide office space for the DOE Site Engineer and employees of the RAC and Millsite Remediation 
Subcontractor. Acceleration and deceleration lanes were constructed on Highway 191 to improve traffic 
flow into and out of the facility. This access is used to bring construction materials onto the Repository 
site and will be dismantled at the completion of Repository construction. 

A haul road, approximately a mile long, has been constructed between the Millsite and the Repository for 
tailings transport. Decontamination pads were constructed at either end of the road. Control fencing was 
installed along the perimeter of the road, and drainage from the haul road is controlled by ditches and 
berms. A decontamination facility has also been constructed at the Repository access area for vehicles 
accessing Highway 191 from the Repository area. Decontamination is required to control the spread of 
contamination from trucks exiting the Repository site onto Highway 191. 

During construction at the Repository site, runoff is controlled with a series of ditches that direct water to 
sedimentation basins. A "Stormwater Pollution Prevention Plan" detailing the design, construction and 
operation of the runoff control system was prepared by the Millsite Remediation Subcontractor and 
accepted for construction by the RAC. These ditches and basins have been designed to contain the 
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25-year, 24-hour storm event. The basins and ditches will be removed when no longer needed for erosion 
control. 

Fences have been constructed around the Repository and Pond 4 to keep wildlife from walking on the 
liners and puncturing them and to restrict unauthorized access to the site. Wildlife gates have been placed 
in several corners to release animals that may inadvertently enter the area during operations. A deer was 
trapped in the fenced area in 1996 and was not able to escape through the wildlife gates. As a result, the 
gates were adjusted to ensure that they performed as required. In 1997, the height of the fence around 
Pond 4 was increased to 10 ft because deer were able to jump the fence when it was only 8 ft high. 

Wastewater Treatment Plant 

A transportable WWTP has been set up at the Millsite. The plant was tested according to a plan 
submitted to EPA and the State in February 1995 and was put into operation in May 1995. The plant 
treats water from Pond 3, which is fed by a network of ditches on the Millsite to control runoff. Once 
excavation of the tailings piles starts, water encountered during the excavation will be transported to 
Pond 3 and subsequently treated. The excavation water is expected to constitute the largest portion of the 
overall volume that will require treatment. Discharge from the plant must meet the requirements of the 
UPDES regulations. Discharge from the WWTP in 1995 met the UPDES requirements; however, 
selenium concentrations were very near the allowable limits. As a result, the plant was modified in 1996 
to include an activated alumina treatment process to improve selenium removal to less than the UPDES 
requirement of 0.012 mgfL. Because the selenium removal process required the use of barium chloride, a 
sodium sulfate injection system was added to precipitate barium and then a filter system added to remove 
the barium sulfate. This system was tested in October 1997 and failed because the filter clogged in under 
5 hours. 

Pilot and laboratory scale testing was conducted in January 1998 to determine if there were any further 
treatment options available for treating water to meet UPDES effluent limitations. Addition of a clarifier 
or microfiltration system were evaluated for removal of the barium sulfate, and RO and nanofiltration 
were tested for use either with the existing plant or as a separate treatment system. A new technology, the 
use of ZVI was investigated for removal of selenium instead of activated alumina. ZVI does not require 
the removal of sulfates which is required for the use of activated alumina and therefore does not require 
the addition of excess barium. Field testing of ZVI will occur in the spring of 1998. 

Installation of an RO unit was selected because of reliability and ability of the system to remove 
contamination to UPDES standards. The brine waste stream generated by the RO will be used for dust 
control in the Repository, however, if the Repository is too wet, the brine will be put into Pond 4 for 
subsequent use for dust control in the Repository or treatment at the WWTP. The RO unit can be used by 
itself, or in series or blended with effluent from Trailers 1 and 2 of the existing WWTP to reduce 
selenium and TDS concentrations. 

Tailings Removal 

Millsite tailings are excavated, loaded into haul trucks, and hauled to the on-site Repository. Tailings are 
not hauled on public roads from the Millsite to the Repository because of public safety concerns and 
decreased haul efficiency. Dust suppression is required during all aspects of tailings removal. Radon 
emissions are monitored to ensure that acceptable limits are not exceeded. Monitoring has not indicated 
any significant increases in radon concentrations beyond the Millsite boundary. 
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Tailings removal started with the removal of the Carbonate Tailings Pile. The Carbonate Pile was the 
first layer in the Repository and protects the liner when larger debris is placed in the Repository. Material 
from the Vanadium Pile and Acid Pile were also used to construct this protective layer. Excavation also 
occurred on peripheral properties MP-00 181 and MP-002 11, Vanadium Tailings Pile, East Tailings Pile, 
and Acid Tailings Pile. Properties MP-00391, MP-00179, and MP-01042 were not disturbed in 1997. 
Placement of tailings and tailings-contaminated soil is expected to be completed August 31, 1999. This 
includes the removal of the contaminated surface of the haul road. 

A large volume of the tailings are below the groundwater surface. Water from excavations is used for 
dust control in contaminated areas or transported to Pond 3 for treatment and subsequent release to 
Montezuma Creek or pumped to Pond 4. The moisture content of the tailings must be managed so that 
compaction specifications are met in the Repository. Mixing wet tailings with drier tailings is conducted 
to meet specifications. Tailings that are dry require the addition of water to ensure that optimum moisture 
conditions are attained to meet compaction requirements. 

Removal of tailings is verified in accordance with DOE's Ver/Ication Plan (DOE 1998c). Peripheral 
properties are verified using large area verification techniques, the 78-acre tailings area will be verified 
using the 100 square meter procedure. DOE will conduct independent verification on a portion of the 
excavation through a contract with a contractor independent of the RAC. 

Following tailings removal and verification, the site will be backfilled and graded for erosion control. 
Backfilling and grading necessary to meet the final design for restoration of the Millsite will be 
conducted as part of the Millsite restoration phase. 

Repository Site Restoration 

After the tailings are placed in the Repository, construction of the cover will commence. Over the top of 
the tailings, the cover consists (from the bottom to the top) of a radon barrier, 60 mil FIDPE, sand 
drainage layer, geotextile, fill, biointrusion layer, fill, and topsoil and gravel admixture in the top 8 in. of 
soil. The number of layers in the cover decreases over the berms and consists of a' bedding/filter layer, 
covered with topsoil and a gravel admixture or a riprapped slope. 

After construction of the cover is completed, reclamation of areas disturbed as a result of construction 
activities will occur. These activities will include: 

• Removal of sedimentation ponds, when no longer needed for erosion control and stormwater 
pollution prevention; 

• Possibly removal of the haul road fill on North Draw, final deposition of the haul road is yet to be 
• determined; (the road could be replaced at a lower elevation, narrowed, and remain in place between 

the Millsite and Repository. The North Draw fill material could be placed in the Repository cover or 
used for Millsite backfill); 

• Removal of all support facilities such as office areas, decontamination facilities, and staging areas; 
• Grading of disturbed areas to ensure that reclaimed 'land contours blend with adjacent undisturbed 

land areas; 
• Seed bed preparation for areas being reclaimed; and 
• Revegetation. 

This work will be conducted by the Millsite Remediation Subcontractor as defined in the Construction 
Specflcations Monticello Remedial Action Project, Operable Unit I, Millsite Remediation (DOE 1995). 
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Performance Monitoring 

Repository performance will be confirmed by monitoring leachate volume in the primary leachate 
collection system and by monitoring leachate quantity and quality in the secondary LDS. Criteria for 
allowable leachate volume and quality have been established as measurements of acceptable Repository 
performance in the Contingency Plan (DOE 1998d). The cover will be inspected to evaluate vegetation 
growth, erosion, rodent activity, and other characteristics that may indicate compromise of cover 
integrity. 

A detailed explanation of long-term surveillance and maintenance activities is contained in Section 6.0. 

4.1.1.2 Millsite Restoration 

Millsite Restoration Design 

Millsite Restoration Design will present the plans for restoring the Millsite after it has been remediated. 
Because of its proximity to the City of Monticello, there is substantial interest from the local community 
on the proposed land use that will be reflected in the restoration design. The focus for community 
involvement is through the SSAB (See Section 1.1.3 for a discussion on the history of the SSAB and its 
function). The SSAB has recommended that the former Millsite be transferred to the City of Monticello 
for use as a park and golf course. The SSAB, City of Monticello, and DOE are investigating land transfer 
options. DOE—GJO has prepared a conceptual restoration design for both a natural open space and a park 
that includes a golf course. Intermediate and final designs for restoration of the Millsite will be prepared. 

DOE will hold public meetings during the restoration design. DOE will provide EPA and the State with 
copies of presentation materials 15 calendar days prior to the meetings for review and comment. DOE 
will continue to hold informal meetings with the public concerning restoration design. 

Millsite Restoration Construction 

Following the remediation of the entire Millsite and specific peripheral properties, and removal of the 
Millsite access area, Pond 3 and relocation of the WWTP, Millsite restoration will begin and will include 
the following activities: 

Montezuma Creek Realignment and Erosion Control: During Millsite operation, the alignment of 
Montezuma Creek was shifted to the south, away from the tailings piles. After the tailings piles are 
removed, a natural low area will exist near the pre-mill creek alignment, and the creek will tend to 
reestablish in this alignment. Creek realignment will involve reestablishment of the creek channel to 
its approximate pre-mill location, but not necessarily reestablishment of all original meanders. 
Erosion control measures will be implemented to stabilize the channel through the Millsite. 

• Topsoil Placement and Revegetation: Topsoil will be placed to provide an environment for plantings 
and seed to root and obtain nutrients. The Millsite area will be seeded. 

• Wetlands: Wetland areas on the Millsite will be reestablished with plantings and, if necessary, 
seedlings to restore vegetation. 

The scope of these activities will be developed in conjunction with future land-use planning. 
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4.1.1.3 Operable Unit Completion 

After all construction activities are complete, a RAR will be prepared documenting that all of the 
necessary activities took place and cleanup standards achieved as required by the ROD. An RAR will be 
prepared for Millsite Remediation and one for Millsite Restoration. Section 4.5.1.6 provides information 
on the content of an RAR and how it supports the deletion process. 

4.1.2 Applicable or Relevant and Appropriate Requirements 

Compliance with ARARs established in the ROD is addressed in the design documents. The designs 
identify each ARAR and specific design requirements or construction procedures to achieve compliance. 

The Repository has been designed to be protective of human health and the environment and to meet all 
ARARs. This is substantiated by leakage rate calculations submitted with the design documents. DOE 
has shown that the design will achieve compliance with ARARs through performance calculations and 
will demonstrate performance by monitoring the LCR system and LDS. 

The restoration design will address all ARARs as necessary to demonstrate compliance. 

Substantial effort has been made to demonstrate compliance with wetlands restoration requirements. A 
Wetlands Master Plan was prepared which provided an inventory of all wetlands that would or could be 
impacted by remedial action activities. The Plan also provided specific restoration requirements such as 
seed mixes and planting requirements that would have to be implemented to restore wetlands. Several 
acres of wetlands will be restored on the Millsite, to replace wetlands currently present on the Millsite 
and wetlands that are being replaced on the Millsite rather than their current location on vicinity or 
peripheral properties. 

Several activities have been conducted subsequent to the Millsite Remediation design effort to ensure 
compliance with ARARs for OU I. These additional activities are listed below. 

A survey was conducted of the areas affected by Millsite Remediation to ensure that there were no 
threatened, endangered, and sensitive (TES) species requiring special protection. A report 
summarizing the results of a TES species survey of lands disturbed by Millsite Remediation 
activities was submitted in July 1995; TES species were not identified. 

• An archaeological mitigation effort along the haul road was conducted in accordance with a plan 
reviewed and approved by the State Historic Preservation Officer. The mitigation plan was submitted 
May 1995. A report was submitted to the State Historic Preservation Officer summarizing the results 
of the archaeological mitigation effort in June 1996. Copies of the mitigation plan and results of the 
mitigation effort were also submitted to EPA and the State. 

During Repository construction, control of fugitive dust emissions is required. In noncontaminated 
areas, the State opacity standard of 20 percent for fugitive dust must be met. In contaminated areas 
and during the placement of tailings, specifications require no visible dust emissions. 

• Compliance with control of storm water runoff is achieved by implementing the Millsite 
Remediation Subcontractor's "Storm Water Pollution Prevention Plan." Ditches and sedimentation 
ponds have been constructed to control storm water runoff. 
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4.13 Document Submittals 

The following is a list of major documents that have been or will be submitted for OU I since the ROD 
was signed in August 1990: 

OUI Milisite Remediation Final Design: This design was submitted to EPA and the State in July 1995. It 
incorporated comments from EPA and the State on the Intermediate and Pre-Final Designs. Performance 
specifications were also included in the Pre-Final document for all aspects of Millsite remediation and 
Repository construction. The Pre-Final Design was used to obtain subcontractor bids. 

Contingency Plan: A contingency plan has been developed for OU Ito address actions that may be taken 
if the Repository does not perform as planned. The Contingency Plan is a stand-alone document that 
identifies possible failure mechanisms at the Repository and proposed response actions specific to these 
failure mechanisms. The Plan will eventually be incorporated into the final Site-Wide Long-Term 
Surveillance and Maintenance Plan (see Section 6.0 for a discussion on the Long-Term Surveillance and 
Maintenance Plan). 

Explanation of Signflcant D[ference  (ESD): In March 1995, DOE prepared an ESD for OU Ito address 
the increase in the total project cost. The ESD was made available for public review and comment in 
April 1995. No comments were received. 

Repository Access Area Design: This document was submitted to EPA and the State in April 1995. It 
addressed access off of Highway 191 and the office facility layout. 

OUIRD/R.4 Work Plan: The OU I RDIRA Work Plan was submitted on April 27, 1995. The Work Plan 
provided a detailed description of the activities and the schedules presented in the SMP. The schedules in 
the OU I RD/RA Work Plan are superseded by the schedules presented in this revision of the SMP. 

Haul Road Design: The haul road design prepared by the Millsite Remediation Subcontractor was 
initially transmitted to EPA and the State in April 1996. 

Decontamination Pad Design: The decontamination area design has been submitted in three parts by the 
Repository and Millsite Remediation Subcontractor. These designs were initially transmitted to EPA and 
the State in June and July 1996. Comments on the designs from EPA and the State were received and 
incorporated into the revised design and as-built drawings were submitted in July 1997. 

Millsite Restoration Design: DOE submitted a Conceptual Design for Millsite Restoration on 
December 24, 1996. The conceptual design consisted of two site Plans (one each for natural and golf 
course style restorations), a brief description of design approach, calculations, a sample vegetation 
specification, and a quantity summary. 

- 

An Intermediate Millsite Restoration Design will be submitted as asecondary document for EPA and 
State review. The content of the Intermediate Design is described in Appendix B. The Intermediate 
Design will contain all of the components listed in Appendix B. 

Comments on the Intermediate Design will be incorporated into a Pre-Final Design that will be 
submitted as a primary document to EPA and the State for review. Comments from the Pre-Final Design 
will be incorporated into the Final Design. The preceding description may change depending on future 
land use decisions and City involvement in the restoration project design effort. 
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Completion Report: A completion report will be prepared for the Millsite. This report is expected to be 
similar in content to the reports prepared for vicinity and peripheral properties (see Section 4.2.1 for a 
description of these reports). Verification data will be provided for radiological contaminants 
remediated. Concentrations of nonradiological contaminants left in place will also be reported in the 
completion report. 

Remedial Action Report: This report documents specific remedial action activities that occurred under 
each OU at a site. The report provides documentation that a particular OU has met its objectives and 
summarizes information for subsequent inclusion in the Superfund Site Close-Out Report. See 
Section 4.5.1.6 for additional information on the content of an RAR and deletion of the MMTS from the 
NPL. 

4.1.4 Schedule and Funding 

DOE's goal as reflected in the schedule provided on Plate 1 is to complete Millsite remediation and 
restoration by July 17, 2001. To attain this goal, DOE began cell excavation November 1995 and lining 
of the cell began in June 1996. Tailings placement began on June 5, 1997, and will continue through the 
1998 and 1999 construction season. Cover construction, including Repository restoration, is scheduled to 
be started in 1999 and completed in 2000. Millsite restoration will begin in 2000, and is expected to be 
complete July 17, 2001. 

The costs for the Monticello Projects are shown in Appendix C. These costs reflect definitive estimates 
to rough order-of-magnitude estimates and may change as the construction proceeds and designs are 
finalized. The funding levels shown in Appendix C are expected to meet project requirements. 

4.2 Monticello Remedial Action Project: Operable Unit 11—Peripheral 
Properties 

OU II consists of several tasks which include characterization of contamination, remedial action design, 
• procurement and construction, verification, completion report preparation, and finally preparation of an 

RAR. Characterization prior to preparation of a remedial design is completed. Design work is completed 
- 

except on one property and those properties where supplemental standards are being considered. 
Construction is complete on 14 of the 29 properties. 

4.2.1 Task Descriptions 

Investigation and Remediation of Hazardous Substances Other Than Radium-226 

Investigations have been conducted to evaluate the presence of concentrations of hazardous substances 
other than radium-226 that may pose unacceptable risk and may require remediation or special handling 
as a hazardous waste. For the peripheral properties, these investigations were conducted on the BLM 
Compound (MP-00181 Phase I), on MP40181 Phase IVAIMP-00211 Phase II where the Millsite 
analytical lab was located and fuel spills were identified, and on MP-00990 where waste oils were 
spilled along with other potential contaminants. Nonradiological substances released to the environment 
requiring remediation beyond the extent of radiological contamination have not been identified on 
MP-00 181 or MP-002 11. Although nonradiological hazardous substances have been identified on 
MP-00990, EPA and the State agreed (EPA 1996) to allow DOE to limit remediation to only 
commingled and radiological contamination. In part the decision was made because of the ongoing 
operations on this privately owned property. 
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During remedial action, nonradiological suspect hazardous substances may be encountered that may require 
remediation. If these substances are encountered, the requirements of the Special Waste Management Plan 
(DOE 1997c) will be followed for 1) characterization, 2) determination if cleanup is necessary, and 3) waste 
management. Concurrence from EPA and the State is required regarding the need for remediation and waste 
management requirements. 

Nonradiological hazardous substances that meet the Repository waste acceptance criteria will be placed in 
the on-site Repository with EPA and State approval. Hazardous substances that cannot be disposed of in the 
on-site Repository will be shipped to off-site, permitted commercial treatment, storage and disposal facilities 
that meet the CERCLA off-site response requirements of the NCP. 

DOE's responsibilities for remediation of nonradiological hazardous substances are fulfilled when the 
nonradiological contamination identified in approved work plans is removed and verification samples show 
contamination below cleanup standards (State of Utah 1997). During remediation, DOE will implement the 
Special Waste Management Plan as required and provide verification data demonstrating that contamination 
was removed to cleanup standards. DOE will not be responsible for ongoing or future releases on these 
properties not identified in approved work plans or recorded as required by the Special Waste Management 
Plan. If radiological contamination for which DOE is responsible (discovered in the future on any property) 
becomes mixed with hazardous waste by any mechanism, DOE is responsible for the resultant mixed waste. 

Remedial Action Design 

Engineering staff prepare a design document by using the information in a Radiological Assessment 
(Appendix A to the design) as well as the Site Assessment Report or the Site Characterization Report for 
properties where hazardous substances other than radium-226 are suspected to be present for included 
properties. The designs are developed to demonstrate that compliance of ARARs is achieved. The designs 
are submitted to EPA and the State for review. Concurrence is provided by the State. 

Remedial Action Agreement 

The property owner must accept the Remedial Action Design by reviewing, negotiating and subsequently 
approving the design by signing a Remedial Action Agreement (RAA). Prior to presenting the RAA with the 
attached design to the property owner, the DOE—GJO contracting officer reviews and approves the RAA 
following regulatory approval of the Remedial Action Design. 

Procurement and Construction 

A bid package is prepared and an invitation for bid is issued on the basis of the approved Remedial Action 
Design and the RAA. A technical evaluation is conducted for each bid; a subcontract is awarded on the basis 
of cost and responsiveness; the Notice of Award is issued to the successful bidder; and a request for 
submittals is issued by DOE. All submittals are reviewed by DOE for technical responsiveness. The 
successful bidder is issued a Notice to Proceed following the technical review and acceptance of the 
submittals by DOE. Remediation of the property is conducted in accordance with the Remedial Action 
Design. Construction oversight is conducted by DOE's RAC and the DOE Site Engineer and OU II Project 
Manager. 

Verification and Measurement of Radon Daughter Concentrations 

After removal of contamination, the excavation is verified using the 100-square-meter procedure or the 
large-area-verification procedure to demonstrate that remediation to applicable standards for 
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contamination in soil was achieved. Currently, Track Etch cups are placed in all habitable structures 
following completion of remedial action to determine if internal radon concentration meets the 
applicable indoor standard established by EPA. Results of radon measurements are subsequently 
included in the property completion report. 

A report entitled "Prompt Alpha-Track Study for Monticello, Utah, Vicinity and Peripheral Properties" 
was submitted to EPA and the State in March 1995. On the basis of the data presented in this report, EPA 
and the State concurred on the use of a 3-month measurement in either the spring or fall as representative 
of a 1-year measurement. Implementation of the prompt measurements has significantly reduced the 
amount of time required to determine the adequacy of remediation. 

Completion Reports, Independent Verification, and Preparation of the RAR 

The verification map, notice of fmal inspection, and radon daughter concentration (RDC) results are used 
to prepare a completion report for each property. A portion of the completion reports are submitted to the 
independent verification contractor (IVC) for review. The P/C reviews completion reports, conducts 
field visits, samples 10 percent of the completed properties, and recommends approval or disapproval of 
completion reports to DOE. DOE reviews the IVC's recommendation for approval of completion reports, 
prepares an RAR to certif' that construction is completed on all the properties within the OU. See 
Section 4.5.1.6 for information on the preparation and approval of the RAR and the deletion process. If 
feasible, DOE will consider deletion of OU II from the NPL separately from the entire site. 

4.2.2 Applicable or Relevant and Appropriate Requirements 

The design documents demonstrate compliance with ARARs established in the ROD. Each ARAR is 
identified and specific design requirements or construction procedures that demonstrate compliance with 
the ARAR are identified. 

In some instances, additional actions may be required during construction when differing site conditions 
are encountered or new information is obtained. Examples of actions that have been taken are described 
below: 

• Swallows were noticed nesting on the U.S. Bureau of Land Management (BLM) Compound during 
remedial action in 1995. DOE worked with the U.S. Fish and Wildlife Service and the State of Utah 
Division of Wildlife Resources to ensure that compliance with the Migratory Bird Act was attained. 
Demolition activities were rescheduled so that the nestlings could fledge before the nests were 
removed. No adverse impacts on the bird population occurred as a result. 

The Southwestern Willow Flycatcher was identified as an endangered species when the list of TES 
species was reviewed. Some areas scheduled for remediation contain willow stands that are suitable 
nesting sites for this species. As a result, remediation of willow stands greater than a specified area 
were rescheduled for remediation after August 15, 1996, when the nesting season was over. In the 
spring of 1997, willows were removed from the Milisite prior to the start of the nesting season so 
that construction could proceed as scheduled. 

• Asbestos was discovered on the Millsite in the mill building area. An Asbestos Management Plan 
(DOE 1997a) was prepared addressing how the material would be managed for disposal in the 
on-site repository. The Asbestos Management Plan was submitted to the State of Utah, Department 
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of Environmental Quality, Division of Air Quality for review and concurrence. Removal and disposal of 
asbestos will proceed in accordance with this plan. 

4.2.3 Documents 

OUIIRDIRA Work Plan: This Work Plan was submitted to EPA and the State on March 22, 1995. 
Additional scheduling details, beyond those presented in the December 1995 version of the SMP, were 
addressed in the Work Plan for design and construction. The schedules submitted in the Work Plan are 
now superseded by the schedules presented in this July 1998 version of the SMP. Revision of the Work 
Plan is not proposed. 

Site Assessment Reports (for nonradiological hazardous substances): This report documents the first 
phase of property characterization for nonradiological hazardous substances. This phase of 
characterization consists of visual inspection of the property, interviews with current and past property 
owners, and may include limited sample collection. The Site Assessment Report may recommend no 
further action, preparation of a Sampling and Analysis Plan (SAP), if necessary, to determine appropriate 
remedial action, or remedial action if the area(s) of concern are limited in extent. Site Assessment Reports 
are submitted to EPA and the State for review and are included in the remedial design for the property for 
approval. 

Sampling andAnalysis Plans (SAP) (for nonradiological hazardous substances): The SAP establishes the 
plan for further site characterization that may be accomplished in phases. Initially, a screening phase may 
be proposed to take biased samples in "worst case" locations to determine if hazardous substances 
exceeding risk-based cleanup standards are present. A second phase would establish the extent of the 
contamination requiring remediation. The SAP includes sampling rationale, locations, analytical 
requirements, and methods, and QA/QC requirements. 

Site Characterization Reports (SCR) (for nonradiological hazardous substances): The results of the 
characterization effort, as specified in the SAP, are summarized in the SCR. The SCR also provides 
recommendations for remediation or waste management requirements. SCRs are submitted to EPA and 
the State for review and are included in the remedial design for the property for approval. 

Remedial Action Designs: Designs are submitted to EPA and the State on a periodic basis. 

Remedial Action Agreements: These are internal DOE documents establishing a contractual relationship 
between the property owner and DOE during remedial action. 

Completion Reports: Completion Reports document that each included property has been remediated to 
acceptable standards. For radium-226, the standards are established in 40 CFR 192. Cleanup of other 
hazardous substances of concern is to risk-based standards. 

Remedial Action Report: This report documents specific remedial action activities that occurred under 
each OU at a site. The report provides documentation that a particular OU has met its objectives and 
summarizes information for subsequent inclusion in the Superfund Site Close-Out Report. See - 

Section 4.5.1.6 for additional information on the RAR and deletion of the site from the NPL. 
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4.2.4 Schedule and Funding 

Remediation of the peripheral properties is scheduled so that contamination removed from the properties 
can be placed in the on-site Repository. To meet the working schedule for Repository closure, all tailings 
must be removed from the peripheral properties before the Millsite Remediation Subcontractor 
completes remediation of the Millsite and Millsite peripheral properties which is expected in August 
1999. If remedial action extends beyond the August 1999 date due to unforeseen events, then DOE will 
evaluate options for off-site disposal versus keeping the Repository open longer. The last peripheral 
properties to be completed are those that will be remediated along with the Millsite. These include 
portions ofMP-00179 and MP-01042. 

Funding for OU II is included in the funding numbers shown for MRAP in Appendix C 

4.3 Monticello Vicinity Properties Project 

4.3.1 Tasks Descriptions 

The same tasks described for OU II are applicable to the vicinity properties, with the following 
modification and additions: 

Inclusion Surveys 

This activity includes performing land surveys, gamma scans, and measurement of RDCs to determine if 
a property has radium-226 contamination in excess of EPA cleanup standards. A radiological 
contamination map and an inclusion or exclusion recommendation are prepared. Inclusion surveys are 
completed. 

Investigation and Remediation of Nonradiological Hazardous Substances 

Investigations have been conducted to evaluate the presence of concentrations of hazardous substances 
other than radium-226 that may pose unacceptable risk and may require remediation or special handling 
as a hazardous waste. For the vicinity properties, these investigations were conducted on MS—OO 111, 
MS-001 12, MS-00685, MS-00910, and MS-00959. MS-00688 is tracked and remedial action has been 
designed with MS-00685 because of ownership and is therefore included in OU D. However, there are 
no suspect areas of contamination on the property. 

Nonradiological substances released to the environment requiring remediation were identified on 
MS—OO 111, MS—OO 112, and MS-00959; remediation is complete on these properties. Although 
nonradiological hazardous substances were identified on MS-00685, EPA and the State agreed 
(EPA 1996) to allow DOE to limit remediation to only commingled and radiological contamination. In 
part, the decision was made because of the ongoing operations on this privately owned property. 
Remediation of MS40685 is complete. 
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Defining the Site Boundary 

DOE submitted a proposal for defining the site boundary in March 1995. The proposal was based on 
EPA and State recommendations to continue examining properties within an 8-mi radius of the Millsite. 
DOE's efforts to locate additional mill related materials included: 

• a mailing to all owners of property within the 8-mi radius, 
• an announcement on radio station KUTA, Blanding, Utah, 
• advertisements in local newspapers and notices in Salt Lake City newspapers, 
• interviews with ore shippers and relatives, and 
• talks with senior citizens and civic/community groups. 

DOE notified property owners that inclusion surveys would be conducted at no cost to owners who 
believe their property may contain tailings or other materials from the Monticello Millsite. DOE also 
surveyed properties beyond the 8-mi radius when reliable evidence indicated that Monticello Millsite 
materials were present. Because it is in the public and DOE's best interest to identif' properties with 
Monticello Millsite materials as quickly as possible, DOE gave the benefit of the doubt to information 
sources and performed inclusion surveys even when information was somewhat sketchy. The inclusion 
criteria were based solely on radiological contamination and not on the presence of nonradiological 
hazardous substances. The public was notified that the last day to request a survey was April 30, 1996. 
To date, 20 properties within the 8-mi boundary have been surveyed and six (6) properties included in 
OU G of the MVP Site. 

4.3.2 Applicable or Relevant and Appropriate Requirements 

Designs demonstrate compliance with ARARs established in the ROD. Specific design requirements or 
construction procedures have been established to achieve compliance with ARARs. 

The primary ARAR establishing cleanup standards for remediation of the MVP Site is 40 CFR 192. 
Section 192.12 of this relevant and appropriate requirement establishes limits on gamma radiation levels 
and annual average RDC in habitable structures. It also establishes cleanup levels for radium in soil on 
open lands. Gamma levels shall not exceed the background level by more than 20 microroentgens per 
hour, RDC levels shall not exceed 0.03 WL and the residual radium-226 concentration in soil shall not 
exceed 5 pCi/g in the first 6 in. of soil or 15 pCilg in soils below 6 in. averaged over 100 square meters. 

Supplemental standards are also described in 40 CFR 192. Based on the eligibility requirements stated in 
40 CFR 192.21, standards other than those established in 40 CFR 192.12 may be applied for. DOE is 
applying for supplemental standards based on the criteria of excessive environmental damage and cost, 
in addition to owner requests. 

4.3.3 Document Submittals 

The following documents are prepared for work on the MVP Site. These documents are described in 
Section 4.2.3 except for the Inclusion/Exclusion letter which is described below. 

• Inclusion/Exclusion Letter 
• Site Assessments 
• Sampling and Analysis Plans 
• Radiological and Engineering Assessment (same as Remedial Action Design) 

July 1998 Project Tasks 
Page 4-18 Site Management Plan 



• Supplemental Standards Applications 
• Remedial Action Agreements 
• Completion Reports 
• Remedial Action Reports (one report per OU) 

Additional requirements for deletion of the MVP Site from the NPL are described in Section 4.5.1.6. 

Inclusion/Exclusion Letter: After reviewing information from inclusion surveys, DOE provides a 
recommendation to EPA and the State to either include a property into the Site or exclude it as required 
by Section XIII of the FFA. 

43.4 Schedule and Funding 

DOE's working schedule for construction on the vicinity properties, OUs A through H, is to complete 
remediation by May 15, 1999, to meet the MVP 2000 Deletion Schedule. The working schedule is 
DOE' s goal; however, if necessary because of unforseen problems, DOE may continue to remove 
tailings until Repository closure as described in Section 4.2.4. 

By December 30, 1998, DOE expects to complete construction on 423 properties (some of these 
properties required no action and this number does not include the supplemental standards properties). 
The total number of included vicinity properties as of March 1998, is 420. Appendix A lists all of the 
included properties and the date that they were included. 

RDC measurements over 0.03 WL may result in additional remedial action that is currently not funded, 
but could be accommodated in the working schedule for MMTS OU I. Appendix D contains the DOE 
Action Plan that will be implemented for properties that exceed 0.03 WL upon completion of initial 
remediation activities. 

DOE funding for the MVP Project is shown in Appendix C. The funding levels include a management 
reserve for unforeseen cost growth. These costs reflect completion of remedial action according to the 
DOE working schedule rather than the "not-later-than" schedule presented in the SMP. 

4.4 Monticello Surface- and Ground-Water Remedial Action Project 

The two major activities of MSGRAP are selection and implementation of appropriate risk-based 
response actions addressing contaminated soils and sediments in Montezuma Creek Canyon and 
groundwater and surface-water contamination. The following sections describe the tasks that will be 
performed to reach selection of an appropriate remedy. Figure 4-3, the OU III Logic Flow Diagram, 
shows the relationships of the tasks described below. 

A draft-fmal AA (DOE 1998a) has been prepared to evaluate potential remedies for soil and sediment. 
Alternatives include removal actions (i.e., excavation of contaminated soil and sediment) as well as 
remedies that apply supplemental standards. The AA satisfies the requirements of an EE/CA for non-
time-critical removal action. It contains all the required elements of an EE/CA but evaluates the 
alternatives based on the nine CERCLA evaluation criteria (as done with a feasibility study) instead of 
the three criteria typically used in an EE/CA. 

DOE has received initial regulatory concurrence on the AA and recommended response actions for 
Upper, Middle, and Lower Montezuma Creek. Following the public comment period on the AA and the 
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recommended response action (a removal action requiring excavation of contaminated soil and sediment 
for Upper and Lower Montezuma Creek and application of supplemental standards in Middle 
Montezuma Creek) the recommended response action will be selected or modified. Removal actions will 
be documented in an Action Memorandum followed by implementation of a non-time-critical removal 
action. Ultimately, the selected response action will be documented in the OU III ROD. 

4.4.1 Task Descriptions 

4.4.1.1 Field Characterization 

Characterization of the nature and extent of contamination in groundwater and surface water and 
contaminated soil and sediment along Montezuma Creek is required to determine if the contamination 
presents an unacceptable risk to human health and the environment. An OU III RI Work Plan was 
prepared by DOE proposing the characterization activities required to determine the nature and extent of 
contamination. EPA and State concurrence on the RI Work Plan has not been obtained; however, DOE 
proceeded with the characterization activities at risk. Characterization activities have included assessing 
concentrations of contaminants of concern in sediments, soils, surface water, groundwater, and biota. 
Previous studies indicate a sixth media, air, is not a significant pathway. 

Because of the unknown effects of Millsite excavation on surface water and groundwater contamination, 
an IRA has been proposed. Additional characterization activities of these media will be performed during 
the IRA (Section 4.4.1.9). 

4.4.1.2 Prepare Risk Assessments 

A Human Health Risk Assessment and Ecological Risk Assessment have been prepared to evaluate the 
risk to human health and the environment from contamination in groundwater, surface water, soil, 
sediment and biota. The human health risk assessment is based on land-use scenarios concurred on 
among DOE, EPA, and the State in various meetings. The risk assessments have been submitted as a 
secondary documents and were revised and submitted with the draft-final RI report. 

4.4.1.3 Prepare Remedial Investigation Report 

The draft-final RI report (DOE 1998b) has been prepared to document the results of the site 
characterization and risk assessments in accordance with established EPA guidelines. The RI report 
discusses the nature and extent of contamination, contaminant fate and transport and incorporates the 
human health and ecological Baseline Risk Assessment (BLRA) report. An ARARs evaluation is 
identified in an appendix to the RI report. 

4.4.1.4 Prepare Alternatives Analysis for Soil and Sediment 

A detailed Alternatives Analysis was performed to assess potential remedies for mitigation of any 
unacceptable risks identified in the BLRA. The alternatives evaluated for various segments of 
Montezuma Creek, are (1) no action, (2) institutional controls, including land purchase by DOE, 
(3) partial remediation of areas of elevated gamma readings, (4) remediation to standards in 
40 CFR 192.12 over selected areas, and (5) remediation to the standards in 40 CFR 192.12 along the 
entire creek. The draft-final AA analyzed each alternative on the basis of meeting the two threshold 
criteria and the five balancing criteria or CERCLA criteria. Following the public comment period, the 
draft-final AA will be revised on the basis of the two modifying CERCLA criteria, State and community 
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acceptance. DOE will prepare supplemental standards applications for EPA and State concurrence for 
properties where it is proposed that contamination above standards in 40 CFR 192.12 be left in place. 

The AA meets the requirements of an EE/CA for non-time-critical removal actions and will be used to 
document the evaluation of removal actions considered as remedies for Upper, Middle, and Lower 
Montezuma Creek. 

4.4.1.5 Selection of the Preferred Remedy for Remediation of Soil and Sediment 

DOE will prepare a Fact Sheet summarizing the AA and describing the recommended remedy and will 
provide the fact sheet for public comment. The AA will be placed in the Administrative Record for 
public review during the comment period. A public meeting will also be held to discuss the preferred 
remedy and obtain input from the public. The AA will be modified as appropriate to incorporate public 
comment. Once concurrence is reached among the DOE, EPA, and the State on the preferred remedy, an 
Action Memorandum will be prepared if the preferred remedy is a removal action, and then a non-time-
critical removal action will be implemented. The preferred remedy also will be documented in the 
Proposed Plan and ROD. 

4.4.1.6 Remedial Action Design and Preparation of Supplemental Standards Applications for Soil 
and Sediment 

If a removal action is selected for cleanup of contaminated soil and sediment along Montezuma Creek, 
DOE will prepare the removal action design documents for Upper, Middle, and Lower Montezuma 
Creek, as appropriate. If contamination will remain on the properties above standards described in 40 
CFR 192.12, then Supplemental Standards Applications will be prepared as required by 40 CFR 192.22. 
DOE proposes that the content of the Supplemental Standards Applications is. a brief summary of the 
information contained in the RI (including the risk assessments) and the Alternatives Analysis along with 
any other information that may be required for a supplemental standards application. 

4.4.1.7 Implementation of Removal Action for Soil and Sediment 

Implementation of the selected remedy will follow the same process as described in Sections 4.2.1 
Remedial Action Agreement, Procurement and Construction, Verification, and Completion Reports and 
Independent Verification. 

4.4.1.8 Conduct Feasibility Study (pre- and post-IRA) and Prepare Feasibility Study Report (pre-
and post-IRA) for Surface Water and Groundwater 

During the pre-IRA FS, results of the RI were used to develop remedial action objectives and remedial 
action alternatives, and to support initial screening and detailed analysis of the alternatives for surface 
water and groundwater in accordance with established EPA guidelines. Numerical modeling results were 
used, in part, to evaluate alternatives for active and passive restoration. 

The post-IRA FS will document the results of the IRA and use these results to refine remedial action 
objectives and alternatives and to revise the detailed analysis of alternatives that was presented in the 
pre-IRA FS. The post-IRA FS will be conducted to ensure that appropriate remedial alternatives for 
surface water and groundwater are evaluated so that relevant information concerning the remedial action 
options can be presented to the decision makers and an appropriate final remedy selected. Results of the 
post-IRA FS will be reported in a post-IRA FS report. 
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4.4.1.9 Prepare Interim Proposed Plan and Interim ROD 

An interim Proposed Plan will be prepared to obtain input from the public on the proposed IRA. The 
selected IRA will be documented in the interim ROD. 

4.4.1.10 Implement Interim Remedial Action 

An IRA will be implemented to prevent exposure and control risks from groundwater, to prevent further 
degradation of water quality, and to achieve significant risk reduction quickly. The IRA will be 
implement during Millsite excavation and continue for a minimum of 4 years after restoration of the 
Millsite is complete and until a long-term solution is fmalized in the ROD. 

4.4.1.11 Prepare Proposed Plan and ROD (Final Remedy) 

Determination of a remedy for surface-water and groundwater contamination will be based on the 
evaluation of alternatives done in the FS. A Proposed Plan and ROD will be prepared and submitted to 
EPA and the State. These will be made available for public review and comment. The Proposed Plan and 
ROD will establish performance goals for acceptable water quality and the time period within which 
these criteria must be met. Estimates on the time required for surface water and groundwater cleanup that 
are based on numerical modeling projections will be confirmed by field monitoring. 

The preferred remedy for remediation of the soil and sediments will be documented in the Proposed Plan 
and the selected remedy will be documented in the ROD. 

4.4.1.12 Prepare Remedial Design/Remedial Action Work Plan 

If the selected remedy for OU III surface water and groundwater is an active technology, an RD/RA 
Work Plan for the design and remedial action for restoration will be prepared to document the process 
that will be followed and the schedule for implementation. The content of the RD/RA Work Plan will 
follow available EPA guidance. 

4.4.1.13 Remedial Action Design 

A remedial action design will be prepared if the selected remedy for restoration of groundwater and 
surface water is an active technology. DOE must prepare at least a conceptual and pre-final design, the 
content of these designs will follow the descriptions in Appendix B. As part of preparing the RD/RA 
Work Plan, DOE will provide a specific plan for implementing design. 

4.4.1.14 Procurement and Construction 

This will be implemented similar to the process described in Section 4.2.1, if required. The RD/RA Work 
Plan will provide specific details for implementing construction. 

4.4.1.15 Operation and Maintenance 

If the selected remedy for OU III involves operation and maintenance of a WWTP developed for 
restoration of groundwater and surface water, a plan for operation and maintenance will be developed. 
Development of an Operation and Maintenance Manual may also be required. Once a remedy is selected, 
the DOE will address the requirements for operation and maintenance in the RD/RA Work Plan. 
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4.4.1.16 Interim Remedial Action Report 

Assuming that a Long-Term Response Action (LTRA) has been implemented for restoration of 
groundwater and surface water, or verification monitoring, an interim RAR will be prepared (EPA 1995). 
The interim RAP. will also address the remediation of soil and sediment contamination in OU III if 
remediation of the properties is conducted through a non-time critical removal action. See section 4.5.1.6 
for the content of an RAR and additional information on deletion of a site from the NPL. 

4.4.2 Applicable or Relevant and Appropriate Requirements 

The RJ/FS Work Plan (DOE 1995) presented a preliminary evaluation of ARARs for OU III. The 
Alternatives Analysis of Soil and Sediment (DOE 1998) evaluated compliance of each alternative with 
the ARARs. The FS will evaluate compliance of each alternative for surface water and groundwater with 
ARARs. The OU III ROD will establish the ARARs for OU III. The final ARARs for OU III will be 
established when the final remedy (ROD) is selected. 

4.4.3 Documents 

The draft final OU III RIIFS Work Plan, Field Sampling Plan, and Quality Assurance Project Plan 
(QAPjP) were submitted to EPA and the State in September 1995; EPA and State concurrence has not 
been received on these documents. The following documents have been or will be prepared for OU III 
and were described in Section 4.4.1. 

• Human Health and Ecological Risk Assessments. Secondary documents. 
• Remedial Investigation Report. Primary document. 
• Alternatives Analysis for Soil and Sediment. Primary document. 

Feasibility Study Report (post-IRA) for surface water and groundwater. Primary document. 
• - Remedial Design documents for soil and sediment. Primary document. 
• Supplemental Standards document for soil and sediment. Primary document. 
• Action Memorandum for Soil and Sediment. Primary Document. 
• Interim Proposed Plan for surface water and groundwater Primary document. 
• Interim ROD for surface water and groundwater. Primary document. 
• Proposed Plan for surface water and groundwater. Primary document which will also incorporate the 

remedy selected for the soil and sediment removal action. 
• ROD for surface water and groundwater. Primary document which will also incorporate the remedy 

selected for the soil and sediment removal action. 
• RD/RA Work Plan for surface water and groundwater. Primary Document. 
• Remedial Design for surface water and groundwater. Primary Document. 
• Interim RAR for OU III. Primary Document. 

4.4.4 Schedule and Funding 

Remediation of soil and sediments through implementation of a non-time critical removal action will be 
accomplished in 1998; some restoration activities may fall into 1999. The following OU III activities tie 
directly to the OU I schedule: 

• Removal of contamination from Montezuma Creek Canyon must be completed before closure of the 
permanent Repository, to avoid additional costs for off-site disposal. Closure of the Repository may 
be delayed if this is a more cost effective approach for disposal compared to off-site disposal. 
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• The extent of residual soil contamination at the Milisite must be characterized to understand its 
potential to be a continued source of groundwater contamination. Surface water and groundwater 
concentrations must be monitored a minimum of 4 years following restoration of the Milisite to 
verify that contaminant concentrations are obtaining acceptable levels. 

The funding for completion of this project is shown in Appendix C. 

FY 1998 funding is adequate for the scheduled activities. Funding has already been requested for 
FY 1999 which, if fully appropriated, will be adequate to fund the scheduled activities. DOE is currently 
developing budget requests for FY 2000 and will be developing budget requests for the out years, which, 
if fully appropriated, will be adequate to fund the scheduled activities. 

4.5 Monticello Projects Tasks 

Several activities pertain to both MIMTS and the MVP Site or several of the OUs. These activities are 
discussed below along with the documents that have been prepared in support of the activities. 

4.5.1 Task Descriptions 

4.5.1.1 Community Relations Program 

The purpose of the community relations program for the combined MMTS and the MVP Site is to 
encourage public involvement in environmental restoration decision-making. The goal is to provide 
understandable, accurate, and timely information to interested parties during environmental cleanup 
activities. The program establishes a two-way communication between DOE and stakeholders and 
maximizes opportunities for public involvement. To support this communication, DOE has a full-time 
Site Engineer assigned to Monticello and the RAC has a full-time community relations person and owner 
relations person. There are also several DOE and RAC support staff at the GJO that support community 
relations activities. 

An SSAB has also been established to provide public input into the DOE decision-making process. As 
discussed in Section 1.1.3, the SSAB was initially established to support the alternatives analysis for 
OU I. Currently the SSAB provides input to DOE on such issues as land-use options for the restored 
Millsite and preference for hiring local residents and providing training for those people. Technical 
presentations are made to the SSAB on Monticello Project activities to solicit concerns that the Board 
members and therefore the local community may have. 

All community relations activities are conducted in accordance with the following Federal environmental 
laws and DOE and EPA guidance. 

1990 NCP section 300.415, section 300.425, section 300.430, section 300.435, section 300.815. 

CERCLA Sections 113; 117(a), (b), (c), (d), (e); 122 (d). 

• U.S. Environmental Protection Agency, Community Relations in Superfund: A Handbook, 
January 1992. 

• U.S. Department of Energy, Public Participation in Environmental Restoration Activities 
Environmental Guidance, November 1991. 
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• Interim Report of the Federal Facilities Environmental Restoration Dialogue Committee, 
Recommendations for Improving the Federal Facilities Environmental Restoration and Decision-
Making and Priority-Setting Processes, February 1993. 

• U.S. Department of Energy, Guidance on Implementation of the Department's Public Participation 
Policy, July 1994. 

The Community Relations Plan (CRP) describes the activities that will be implemented to keep the 
community informed and involved in the project. Periodically, fact sheets are released describing current 
activities along with monthly news releases. Briefings are held for local officials and key business 
groups. Public meetings or public availability sessions are held on an as-required basis. Display 
advertisements are prepared to announce public meetings or applicable public comment periods on 
documents. The master mailing list is updated once every other month and as information changes. 

A 30-day public comment period on DOE's recommended removal action for contaminated soils and 
sediments in OU III and the OU Ill proposed IRA began on March 27, 1998, and ended on 
April 27, 1998. 

DOE and RAC staff participate in community activities such as the San Juan County Fair and Pioneer 
Days, support local educational pEograms by providing speakers for classroom presentations and 
community organizations. DOE has also established a toll free telephone number that connect Utah 
residents directly with DOE in Grand Junction, Colorado. 

4.5.1.2 Health and Safety Program 

Occupational safety is a paramount concern for activities on the Monticello Projects. Health and Safety 
staff prepare Health and Safety Plans (HASPs), Radiation Work Permits, and Safe Work Permits. 
Requirements for training, medical monitoring, site access, and personnel protective equipment are 
established by Health and Safety staff. Activity specific requirements are determined based on a safety 
and health hazard analysis. Section 7.0, Environmental, Safety, and Health Protection, describes the 
function of this program in more detail. 

4.5.1.3 Special Waste Management 

During the remediation of the Millsite and properties, there are hazardous substances other than 
byproduct material that may require remediation (see task description for Investigation and Remediation 
of Hazardous Substances Other Than Radium-226 under Section 4.2.1). The IWMA has been designated 
to store hazardous wastes, mixed wastes (RCRA hazardous wastes that are also radioactive), wastes 
regulated by the Toxic Substances Control Act (TSCA), and wastes that pose an acute health and safety 
hazard. All of the wastes stored at the IWMA must be containerized. The IWMA is operated in 
accordance with the requirements for a RCRA storage facility. Procedures have been developed for 
operation of the IWMA. 

Other wastes also may be encountered that do not need to be stored at the IWMA but require special 
handling as a best management practice. These are wastes that present low hazards, typically soils 
contaminated with waste oils. These wastes will be placed in the BMPA where containerization is not 
required. These wastes will be placed on plastic in a bermed area and covered with plastic, as necessary, 
to prevent releases to the environment. 
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4.5.1.4 Supplemental Standards Activities 

Application of supplemental standards is being considered for properties containing vegetation that 
cannot be readily restored if destroyed or damaged, particularly piñon/juniper woodlands. In addition, 
city streets and utilities in the City of Monticello, and the Highway 191 embanlunent and along 
Highway 666 are being considered for supplemental standards because the cost of excavation is 
excessive compared to the benefits of remediation. In a May 8 and 9, 1997, meeting, DOE, EPA, and the 
State reached consensus on most major issues concerning the approach for implementation of 
supplemental standards. DOE developed a schedule for implementation of supplemental standards, 
which is included in Appendix C. DOE will have to enter into binding agreements with the City of 
Monticello and UDOT for long-term management of contamination. 

For OU III, supplemental standards applications will also be prepared for Upper, Middle, and Lower 
Montezuma Creek if the selected alternative leaves contamination above the standards in 40 CFR 192 in 
place. Application of supplemental standards will be based on the criterion in 40 CFR 192.2 1(b): 
remediation would cause environmental harm that is excessive compared to the health benefits of 
remediation. 

4.5.1.5 Wetlands Protection and Restoration 

Although impacts to wetland areas will be minimized as much as possible, CERCLA cleanup activities 
will affect some wetland areas. DOE' s goal is to ensure that (1) CERCLA cleanup activities comply with 
wetlands regulations and guidance; (2) adverse effects to wetland areas are avoided where possible; 
(3) adverse effects to wetland areas are minimized; and (4) unavoidable adverse effects to wetland areas 
are mitigated. 

Wetland areas at the MIvITS and MVP Site total 42 acres. Divided into wetland types, these areas include 
(1) perennial streams (functions typically include flood-flow alteration and medium wildlife and aquatic 
diversity); (2) intermittent streams (functions typically include flood-flow alteration, groundwater 
recharge, and low wildlife diversity); (3) emergent wetlands (functions typically include groundwater 
discharge and recharge, and low wildlife diversity); (4) depressions (functions typically include 
ground-water recharge, sediment retention, and low wildlife diversity); and (5) stock ponds (functions 
typically include sediment retention and groundwater discharge). 

Excluding OU III, only 12.4 acres of wetland areas will be remediated or will be affected by remedial 
activities. Affected wetland areas include: perennial streams (5.7 acres), intermittent streams (1.0 acre), 
emergent wetlands (0.70 acres), depressions (4.3 acres), and stock ponds (4.3 acres). Wetland areas will 
be restored in situ where possible; otherwise, they will be re-created at the OU I Millsite. Mitigation will 
focus on the restoration of wetland functions and the areal extent of wetland type, the minimization of 
erosion, and the prevention of noxious and non-noxious weed encroachment. Revegetation efforts will 
emphasize the use of ecotype seed and cuttings from local willows. Remediation of Montezuma Creek 
Canyon as part of the OU III soil and sediment remedial action will result in the disturbance of an 
additional 2 acres which will be restored. 

Monitoring at each restored wetland area will begin at the end of the growing season following 
restoration to allow mitigation success to be evaluated. Monitoring will continue for 3 years or until the 
success criteria are met. Success criteria include restoration of 80 percent of the baseline canopy cover, 
80 percent of the baseline shrub and tree density, and a combined frequency of obligate, facultative, and 
facultative wetland plants in proportions similar to those of the baseline. Wetland delineations will be 
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conducted in the third year to verify restored acreage. Annual monitoring reports will be submitted to 
EPA. 

4.5.1.6 Deletion of the Sites from the National Priorities List 

Upon completion of remedial action at the MMTS and MVP Site, DOE will prepare a Completion 
Report for each property. The information in the Completion Reports along with other required 
information will be compiled into a RAR for each OU within each site. The RAR will reference the 
property portfolios, completion reports, and various sampling protocols under which the work was 
performed. These documents are available in the Administrative Record and the DOE-GJO project file 
archives. 

The purpose of the RARs is to demonstrate that remedial action for each OU is complete in accordance 
with CERCLA. EPA and State concurrence on the RAR for OU A of the MVP Site occurred on 
January 13, 1997 and for OU C of the MVP Site on March 2, 1998. A punch list of outstanding items is 
included, in the appendix of the RAR for each OU, to document action items to be completed prior to the 
approval of the Close-Out Report (COR). 

For OU III of the MMTS, an interim RAR will be prepared because the selected remedy for OU III will 
likely be a LTRA. For LTRAs, an interim RAR is prepared when the physical construction of the 
selected remedy is completed and the unit is operating as designed. 

A Preliminary Close-Out Report (PCOR) will be prepared for each site to document that all physical 
construction at the site has been completed. The PCOR contains a schedule for activities that must be 
completed prior to issuing a Final Close-Out Report. In the case of the MMTS, the PCOR will provide a 
schedule for the operating phase of the remedy selected for OU III and the date when the remedy is 
expected to achieve the clean-up standards. 

The COR documents that all cleanup levels established in the ROD have been achieved. EPA, after 
consultation with the State, will determine whether appropriate response actions have been implemented 
and whether any potential threat to public health or the enviromnent remains. This determination may be 
indicated by documenting by memorandum that enforcement inspection has been performed and that 
EPA and the State concur that the remedial action complies with construction specifications. If EPA 
determines, after consultation with the State, that no further response is appropriate, EPA will initiate 
action to delete the sites from the NPL, consistent with CERCLA, as amended, the NCP, and applicable 
EPA policy and guidance. 

The COR documents that all cleanup levels established in the ROD have been achieved. The COR is 
reviewed by EPA Headquarters and the State, and EPA region and State peers. DOE will incorporate 
these comments and the Final COR will be submitted to the EPA Regional Administrator for approval. 
Approval of the COR by the Regional Administrator signifies the superfünd NPL Site completion and 
that the site has entered the operation and maintenance phase. All punch list items must be complete at 
this time. Concurrent with the Regional Administrator's review, DOE will prepare and publish a Notice 
of Intent to Delete (NOID) in the Federal Register and will compile deletion docket material. The NOID 
will be available for public review, and a responsiveness summary must be prepared addressing any 
comments received. Upon assembling all documentation in the Certification Docket, and receiving 
approval from the Regional Administrator, a Notice of Deletion will be published in the Federal 
Register. 
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If, at any step, EPA determines, after consultation with the State, that the documentation is not sufficient 
to warrant deletion from the NPL, EPA shall notify DOE in writing and provide specific reasons for the 
determination. DOE shall take appropriate actions to correct any deficiencies noted and shall resubmit 
the documentation to EPA. 

CORs will be submitted for each site separately, and the sites will be deleted from the NPL separately. 
Consideration will be given to deleting OUs in the MMTS separately. 

Figure 44 summarizes the process that will be followed for deletion of the MVP and MMTS Sites. This 
process follows the EPA guidance presented in Close-out Procedures for National Priorities List Sites 
(EPA 1995). 

4.5.1.7 Five-Year Reviews 

The NCP acknowledges that CERCLA cleanups may leave some contamination in place. Such instances 
must be part of a selected remedy by using CERCLA evaluation criteria (40 CFR 300.430[e-fl). 
However, EPA must review the protectiveness of that remedy at least every 5 years after remedial action 
begins (40 CFR 3 00.43 0 [(f)(4)(ii)]) (EPA 1991). Five-year reviews do not end with deletion of a site 
from the NPL but continue until contaminant levels allow unlimited use and unrestricted exposure at that 
site (55 FR 8699 1990). DOE will prepare the CERCLA 5-year review that will be submitted to EPA and 
the State for evaluation. If, at a later date, the regulators determine that the completed remedial action is 
no longer protective of human health or the enviromnent under CERCLA, DOE is responsible for 
developing and implementing a Contingency Plan for remediating the contamination or otherwise 
controlling the risk that it poses. Furthermore, DOE is responsible for documenting its activities under 
the Contingency Plan and reporting them to EPA, the State, affected local governments, and the public. 

Except for the Repository and areas where supplemental standards are applied, contamination exceeding 
risk-based cleanup levels or radium-226 in excess of cleanup standards in 40 CFR 192 will not remain on 
the Millsite, peripheral properties, or vicinity properties. Five-year reviews will need to be conducted at 
the on-site Repository and any areas where supplemental standards are applied. The first 5-Year Reviews 
were issued February 13, 1997. The next 5-Year Review will be completed February 13, 2002. 

4.5.2 Documents. 

Community Relations Plan (DOE 1996b): The CRP for the MMTS has been updated each year since the 
SMP was first completed in March 1995. The CRP is intended to be a "living" document that will be 
updated to reflect major new issues, activities, and milestones during the course of all work to be 
performed at Monticello. DOE has committed to updating this plan the first quarter of each FY. 

Monticello Projects Health and Safety Plan (DOE 1997b): A comprehensive HASP was submitted to 
EPA and the State in April 1995 and an updated version in 1997. The content of this plan is discussed in 
Section 6.0 of the SMP. Task Specific HASPs are appended to the HASP as additional detail is added to 
the HASP for new activities. 'The HASP 'is currently undergoing major revision. 

Special Waste Management Plan (DOE 1997c): The Special Waste Management Plan presents the 
procedures for identification, characterization, and management of concentrations of suspect 
nonradiological hazardous substances that may be encountered on the Millsite and on vicinity and 
peripheral properties. This plan is a guide for field use and regulatory determinations that must be made 
prior to and during construction. The Plan was initially submitted to EPA and the State for review and 
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Figure 4-4. Steps for Deletion of Sites from the NPL 
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concurrence in March1995. Comments on the Plan were received from EPA and the State and a revised 
version was submitted May 1996 with a final version submitted April 1997. The plan also contains 
procedures for operation of the IWMA. 

Monticello Wetlands Master Plan (DOE 1996d): The Wetlands Master Plan establishes the overall plan 
for protecting MMTS and MVP Site wetland areas during the remedial process. Provided in the 
Wetlands Master Plan are mitigation plans for disturbed wetland areas at OU II, the MVP Site, and a 
small portion of OU III that was remediated for a pipeline installation. The mitigation and monitoring 
sections of the Wetlands Master Plan will be applied to OU I (when the final topography and land use are 
known) and to the remainder of OU III. Individual mitigation plans previously submitted to and 
approved by EPA and/or the State are not part of the Wetlands Master Plan. 

N 
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5.0 Project Schedules and Milestones 

5.1 Establishing Project Schedules and Milestones 

The SMP establishes the overall plan for remedial actions at the MIMTS and the MVP Site and 
milestones against which progress can be measured. The SMP was first prepared in 1995, and this 
document represents the first revision. The stipulated penalty milestones listed in this section are the 
enforceable milestones unless superseded by revised schedules agreed to by EPA, the State, and DOE, or 
by amendments to the FFA. 

5.1.1 Requirements of the Federal Facilities Agreement 

Section X)(X of the FFA states that ". .. [a]ll terms and conditions of this Agreement which relate to 
interim or final remedial actions, including corresponding timetables, deadlines, or schedules . . . shall be 
enforceable." The FFA required DOE to submit a Work Plan establishing how DOE would complete the 
tasks required by the FFA and specific timetables and schedule for completion of remedial action. The 
FFA Work Plan was completed May 1989 and established the enforceable timetable for completion of 
primary documents identified in the FFA and completion of remedial action. 

The scope of work, timetables, and schedule for remedial action presented in the FFA Work Plan were 
superseded by the RDWP (DOE 1992b). The RDWP was identified as a primary document and was 
submitted as a final document in January 1992. The RDWP established a revised timetable with specific 
stipulated penalty milestones. The stipulated penalty milestones were associated with submittal of 
primary design documents that would be generated as part of the remedial design and notice of award to 
subcontractors for remedial action work. 

The timetable in the RDWP is superseded by the timetables established in this SMP. The SMP has been 
identified as a primary document. DOE, EPA, and State concurrence on the SMP is the basis for 
establishing new enforceable milestones and nonenforceable target dates for all activities extending 
through completion of the Monticello Projects. 

5.1.2 Enforceable Milestones and Nonenforceable Target Dates 

Enforceable milestones and nonenforceable target dates for the Monticello Projects are described in 
Tables 5-1 through 5-7. Enforceable milestones are identified for those activities in the next FY (1999) 
and the two subsequent FYs (2000 and 2001) for which stipulated penalties may be assessed against 
DOE. Nonenforceable target dates are identified for those activities in subsequent out-years (FY 2002 
and beyond) for which no stipulated penalties may be assessed against DOE. Target dates have also been 
established in the current and subsequent years for major activities that must be completed as interim, 
nonstipulatable milestones. 

In view of recent budget cuts and future budget uncertainties, DOE faces a significant challenge in 
maintaining an environmental program that meets the rigorous schedule of DOE's compliance 
agreements, including FFAs, in a manner that maximizes use of the Department's resources. A key 
element in meeting this challenge is to develop an approach to setting milestones in FFAs that provides 
accountability, focuses resources on high priority activities, and recognizes fiscal and technical realities. 
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To meet these objectives, DOE has proposed and EPA and the State have concurred on the 3-year 
(FY + 2) rolling milestone approach for establishing a schedule for completion of remedial action 
activities at the Monticello NPL Sites. Under this approach, schedule dates are designated as either 
"milestones" or "target dates." Milestones and target dates are established in consideration of the site's 
environmental budget allocation. Milestones are enforceable deadlines established for near-term 
(FY + 2) activities for which greater fiscal and technical certainty exists. Target dates are nonenforceable 
deadlines for longer-term activities (greater than FY + 2) and would be converted to milestones on an 
annual basis. Target dates may also be established in the FY +2 time frame and beyond for completion of 
activities leading to stipulated penalty milestones. Each year, after receipt of the Approved Funding 
Program that reflects the final Congressional appropriation for the current fiscal year, existing milestones 
would be reviewed and adjusted if necessary. An additional year of milestones (the FY + 2 year) would 
also be established, adjusting the previous target dates if necessary. 

Under DOE's proposed approach, DOE, EPA, and the State would consider a variety of factors during the 
annual review and establishment of milestones and target dates. These include funding availability, latest 
information on cost estimates, site priorities identified through consultations between DOE, EPA, the 
State, and stakeholders, new or emerging technologies, and other relevant factors. Renegotiations of 
milestones would occur in the event of insufficient Congressional appropriations. Out-year 
nonenforceable target dates would be established using realistic assumptions. DOE, EPA, and the State 
would recognize the uncertainties associated with the long-term target dates that lay out DOE's strategic 
vision of how it ultimately plans to accomplish the project. Furthermore, DOE would provide the 
regulatory agencies and other stakeholders with an opportunity to have a meaningful voice in 
formulating the site budget and developing priorities at the site. 

EPA and the State agree to meet with DOE on an annual basis to renegotiate the milestone and target 
dates established in the SMP. However, the enforceable milestones described in Tables 5-1 through 5-7 
for those activities in the current FY (1999) and the two subsequent FYs (2000 and 2001) may only be 
modified as part of this renegotiation or through the already existing procedures of the FFA. Further, 
EPA and the State reserve the right to initiate any action deemed necessary to enforce these milestones. 
DOE, EPA, and the State agree to abide by the existing procedure to resolution of disputes (Section XIV 
Resolution of Disputes, Monticello FFA - December 1988) and will make all reasonable efforts to 
informally resolve any disputes involving insufficient funding before invoking formal dispute 
Procedures. 

5.2 Project Schedules 

Table 5-1 is a summary of the enforceable milestones through and including FY 2001. Table 5-2 lists all 
of the Monticello Projects documents that have been completed since the March 1995 version of the 
SMP or will be submitted to EPA and the State for review and concurrence. The submittal dates in 
Table 5-2 are usually based on the late start and late finish dates for completion of tasks; therefore, 
document submittals may occur sooner. The submittal date for a document is defined as the date that the 
document is received by EPA and the State. As work on the projects progresses, additional documents 
may be submitted. Additional documents will be identified in the FFA monthly as soon as it is 
determined that they are required. 
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Issues critical to the completion of remedial action on the Monticello projects are discussed below. 

Monticello Mill Tailings Site Operable Unit 1—Millsite Remediation and Restoration Schedule 

Assumptions critical to project completion and the proposed schedule are: 

remediation of contamination in addition to the amount that the Millsite Remediation 
Subcontractors' current working schedule is based on will not significantly delay Repository closure, 
and 

• interfacing with the public on the selection of a preferred land use for the Millsite will not result in 
substantial delays. 

Monticello Mill Tailings Site Operable Unit fl—Peripheral Property Schedule 

The schedule for remediation of the peripheral properties shows milestones associated with design 
completion and construction complete for each property and completion of remedial action and submittal 
of the RAR for the entire OU. Completion of engineering design is defined as State approval of the 
design and construction complete is defined as contractor acceptance of the subcontractor work through a 
Notification of Final Completion Inspection. Most of the peripheral properties are being remediated in 
phases. The phases have been developed on the basis of different land types, construction issues, land-
owner issues, or areas associated with Halls' Ditch. The peripheral property phase with the latest 
milestone date is shown on the schedule for remedial design and construction complete. The schedule 
and dates included in this SMP supersede the schedule and dates presented in the RDIRA Work Plan for 
oull. 

Remediation of some phases of the peripheral properties will be conducted with the remediation of the 
Millsite. Therefore, the construction schedule is based on the OU I Millsite Remediation Subcontractor's 
construction schedule. Preparation of peripheral property designs by the subcontractor will not be 
required. The performance specifications in the OUI Milisite Remediation Design, concurred on by EPA 
and the State, provide the basis for remedial action. 

The only assumption critical to the OU II schedule is that negotiations on each RAA with the property 
owner can be completed within scheduled durations. 

Monticello Mill Tailings Site Operable Unit ifi—Surface Water, Groundwater, and Contaminated 
Soils and Sediments in Montezuma Creek Canyon 

This schedule establishes the major activities required for reaching decisions regarding cleanup of 
Montezuma Creek Canyon and the preferred remedy for remediation of surface-water and groundwater 
contamination. Assumptions critical to the schedule include: 

• review and concurrence on deóision documents for remediation of soil and sediment can occur 
concurrently with design and procurement activities, and 

• the short durations for preparation and review of the interim proposed plan and interim ROD can be 
adhered to. 
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Monticello Vicinity Properties Site Operable Units A, B, C, D, E, F, G, and H 

The MVP Site schedule shows milestones for completion of engineering design and submittal of a Draft 
Final RAR for each OU. Completion of engineering design is defined as State approval of the design for 
the latest property in the OU. Submittal of the Draft Final RAR to EPA and the State equates to 
completion of remedial action. Target dates have been established for submittal of the latest Draft Final 
Completion Report and construction complete for each OU. Construction complete is defined as 
contractor acceptance of the subcontractor work through a Notification of Final Completion Inspection. 
Submittal of a Draft Final COR for the site has also been established as a milestone. 

The overall objective for scheduling the MVP Project was to attain deletion of the site from the NPL at 
the earliest reasonable time, allowing for schedule float on certain high risk activities. DOE is working to 
a schedule for deletion by September 10, 1999, however, because of uncertainties associated with 
meeting this schedule, it was not used to develop proposed penalty milestones. 

The following assumptions are critical to the dates that have been proposed in the SMP: 

The Final COR cannot go to the EPA Regional Administrators for approval until all punch list items 
are closed. 

Construction is completed on OU H properties by December 28, 1998. Issues required to complete 
supplemental standards are assumed to be completed by May 30, 1999. 

Consensus is reached among EPA, State of Utah, and DOE that the source of radon in MS-00859 is 
naturally occurring radioactive material by December 28, 1998. The deletion schedule will not be 
met if active restoration is required. 

The stipulated penalty milestones established for design complete and submittal of the draft final 
RAR are tied to reviews by EPA and the State. If these reviews are not completed per the negotiated 
deletion schedule, then DOE will have good cause to request an extension to the stipulated penalty 
milestone. 

5.3 Enforceable Milestones and Nonenforceable Target Dates 

Enforceable milestones and nonenforceable target dates have been established for submittal of primary 
documents to EPA and the State, concurrence on property design documents, construction complete for 
OU II properties, construction complete for vicinity properties, and for submittal of Draft Final Remedial 
Action Reports. The milestones and target dates for each OU for each project are summarized in 
Table 5-1 for fiscal years 1999, 2000, and 2001, and detailed listings are provided in Tables 5-3 to 5-7. 
Should there be inconsistencies in the tables or texts, stipulated penalty milestone dates are identified in 
Table 5-1. 
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Table 5-1. Penalty Milestones in Fiscal Years 1998, 1999, and 2000 

Monticello Mill Tailings Site 

OU I '  MILESTONE 

Milisite Remediation 
Repository Construction Complete September 30, 2000 
Draft-Final RAR for Remediation November 30, 2000 

Milisite Restoration 
Submit Pre-Final Design to EPA/Utah - Primary Document September 1, 1999 

• Notice of Award February 1, 2000 
Complete Millsite Restoration July 17, 2001 
Draft-Final RAR for Restoration September 17, 2001 

OU II 

Complete Remedial Action Designs February 16, 1999 
OU II Draft-Final Remedial Action Report February 28, 2000 

OU Ill 

Remedial Investigation 
Draft-Final Remedial Investigation Report February 2, 1998 (complete) 
Soil and Sediment Decision Documents 

Draft-Final Alternatives Analysis February 2, 1998 (complete) 
Draft-Final Action Memorandum May 5, 1998 (complete) 

Surface Water/Groundwater Interim Decision Documents 

Draft-Final Interim Proposed Plan March 16, 1998 (complete) 
DOE sign Interim ROD September 17, 1998 

Soil and Sediment RD/RA 

Draft-Final Remedial Action Design March 23, 1998 (complete) 
Supplemental Standards Applications January 28, 1999 
Complete Remedial Action (including restoration) September 30, 1999 

Surface Water/Groundwater RD/RA IRA 

Draft-Final RD/RA Work Plan March 15, 1999 
Draft-Final Design October 30, 1999 

Monticello Vicinity Properties Site 

OU B MILESTONE 
Submit Draft Final RAR December 24, 1997 (complete) 

OU C 

Submit Draft Final RAR October 15, 1997 (complete) 
OU D 

Submit Draft Final RAR March 18, 1998 (complete) 
OU E 

Submit Draft Final RAR March18, 1998 (complete) 
OUF 

Design Complete July 7, 1999 (complete) 
Submit Draft Final RAR December 29, 1997 (complete) 

OUG 

Submit Draft Final RAR I September 12, 1998 
OUH 

Submit Draft Final RAR I April 29, 1999 
Deletion Milestone 

Draft-Final Close-Out Report I June 26, 1999 
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Table 5-2. List of Monticello Projects Documents, Submittal Date, and Proposed Review Duration 

Site/Operable 
Unit/Task I Primary Documents Secondary Documents Other Documents 

Wastewater WWTP Testing Plan 
Treatment Plant  February 1995 - (Complete) 
Millsite Design and Specification Package for Millsite OU I Millsite Remediation Repository Access Area Design 
Remediation Remediation Intermediate Design April 1995 - (Complete) 

Pre-Final, AprIl 28, 1995 - (Complete) January 27, 1995- (Complete) 
Final, July 12, 1995, (Complete) 
Final Concurrence. (ComoIete 

Subcontractor Final Haul Road Design. 
December 1995 - (Complete May, 1996) 
Subcontractor Final Decontamination 
Pad Design submittals 
Draft submitted for comments June 1996. Comments 
incorporated and revision sent July 1997. 

Threatened, Endangered and Sensitive Species 
Survey results 
July 1995 - (Complete) 

Archaeological Mitigation Plan 
May 1995 - (Complete) 
Results of Archaeological Mitigation Effort 
September 1995- (Complete June, 1996) 
Millsite Completion Report 
Draft, November 1999-60 day review 

Millsite Millsite Restoration Presentation materials will be submitted 15 days 
Restoration Conceptual Design prior to public meetings 

December 31, 1996-60 day 

(B. 

00 
(B 
9-. 

Millsite Restoration Design 
Pre-Final, September 1, 1999 -45 day review 
Final, November 30, 1999 - 30 day review 

Millsite Restoration 
Intermediate Design 
March 1, 1999-45 day review 
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Table 5-2 (continued). List of Monticello Projects Documents, Submittal Date, 
and Proposed Review Duration 

Site/Operable 
Unit/Tai I Primary Documents Secondary Documents Other Documents 

General to CU I RD/RA Work Plan 
Draft, April 27, 1995- (Complete) 
Draft Final, August 25, 1995 - (Complete) 
Final Concurrence, September 24, 1995 

Explanation of Significant Difference and Notice 
Draft, March 22, 1995 - (Complete) 
Draft-Final, April 14, 1995 - (Complete) 
Public Notice of Availability, (Complete) 

Remedial Action Report Millsite Remediation 
Draft, June 30, 2000 
Draft-Final, November 30, 2000 

Remedial Action Report Milisite Restoration 
Draft, April 17, 2001 
Draft-Final, September 17, 2001 

Remedial Action Designs (future 
completions only), Supplemental Standards 
Properties MP-00391 Ill, MP-01077, and 
MP-01041, December31, 1998 

Site Assessment Reports 
March 1995 (Complete) 

RD/RA Work Plan Final Completion Report 
Draft, March 22, 1995 - (Complete) Draft, November 30, 1999 - 60 day review 
Draft Final, July 20, 1995 - (Complete) Draft-Final, March 30, 2000 -60 day review 
Final Concurrence, (Complete)  

Sampling and Analysis Plan for Non- 
Radiological Suspect Hazardous Substances - 
MP-00181 Phase IV 
Draft, May 5, 1995 - (Complete) 
Draft Final, August 3, 1995 - (Complete) 
Final Concurrence, (Complete)  
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Table 5-2 (continued). List of Monticello Projects Documents, Submittal Date, 
and Proposed Review Duration 

Site/Operable 
Unit/Ta! I Primary Documents Secondary Documents Other Documents 

Sampling and Analysis Plan for Non- 
Radiological Suspect Hazardous Substances - 
MP-00990 Draft, July 7, 1995 - (Complete) 
Draft Final, November 4, 1995- (Complete 
February 28, 1996) 

Remedial Action Report 
Draft, October 28, 1999 
Draft-Final, February 28, 2000 

Rl/FS Work Plan 
Draft-Final, September, 1995 - Complete 
Final Concurrence—Oncioina neaotiations 

Remedial Investigation Report Human Health Risk Assessment 
Draft, June 27, 1997- Complete Draft, March 18, 1997 - Complete 
Draft-Final, February 2, 1998 - Complete Ecological Risk Assessment 
Final Concurrence, October 29, 1998 Draft, June 6, 1997 - Complete 

Alternatives Analysis for Soil and Sediment 
Draft, June 26, 1997 - Complete 
Draft-Final, February 2, 1998 - Complete 
Final Concurrence, September 30, 1998  

Action Memorandum for Soil and Sediment 
Draft, December 16,1997 - Complete 
Draft-Final, May 5, 1998 - 30 day review 
Final distribution, June 30, 1998 

Remedial Design for Soil and Sediment 
Draft-Final, March 23, 1998 - Complete 
Final Concurrence - May 19, 1998 
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Table 5-2 (continued). List of Monticello Projects Documents, Submittal Date, 
and Proposed Review Duration 

Site/Operable 
Unit/Task Primary Documents Secondary Documents Other Documents 

Operable Unit Ill (cor inued)  
Supplemental Standards Applications for Soil and 
Sediment 
Draft, September 30, 1998 - 60 day review 
Draft-Final, January 28, 1999 - 30 day review 
Final Concurrence, February 27, 1999 
Feasibility Study Report for Surface and 
Groundwater 
Draft (pre-IRA), September 2, 1997 - Complete 
Revised Draft (pre-lRA), March 30, 1998 

- Complete 
Draft (post-IRA), January 15, 2003 

- 60 day review 
Draft-Final (post-IRA), May 15, 2004 

- 30 day review Final Concurrence, 
June 15, 2004 

Interim Proposed Plan 
Draft, February 11, 1998 - Complete 
Draft-Final, March 16, 1998 - Complete 
Final Concurrence, March 26, 1998 - Complete  
Interim ROD 
Draft, May 21, 1998- Complete 
Draft-Final, August 17, 1998 

- 20 day review 
Final, September 17, 1998 
DOE sign by September 17, 1998 
Final Concurrence (ROD signed), 

September 30, 1998 
Interim Remedial Action RD/RA 
RD/RA Work Plan 

Draft, November 15, 1998 - 60 day review 
Draft-Final, March 15 1999 

Remedial Design 
Draft ,June30, 1999 
Draft-Final,_October_30,_1999 1 
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Table 5-2 (continued). List of Monticello Projects Documents, Submittal Date, 
and Proposed Review Duration 

Site/Operable _F Unit/Task Primary Documents Secondary Documents Other Documents 

Operable Unit Ill ontinued)  

Proposed Plan for Surface and Groundwater 
Draft, August 5, 2004 

- 60 day review 
Draft-Final, December 15, 2004 

-30 day review 
Final Concurrence, January 15, 2005 

ROD for Groundwater and Surface Water 
Draft, January 15, 2005 - 60 day review 
Draft-Final, May 15, 2005-30 day review 
Final Concurrence, (ROD signed) 
June 15, 2005 

RD/RA Work Plan for Water Remediation 
Draft-Final, August 15, 2005 -60 day review 

Design for Water Remediation 
Pre-Final, June 15, 2006 - 60 day review 

Interim Remedial Action Report 
Draft-Final, January 15, 2008  
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Table 5-2 (continued). List of Monticello Projects Documents, Submittal Date, 
and Proposed Review Duration 

Site/Operable 
UnitlTask Primary Documents Secondary Documents Other Documents 

Monticello VicInity Pi pertues Site   
Radiological and Engineering Assessments Last Draft-Final Completion Report submitted 
(future completions only) S  OU A July 7, 1997 (complete) 
OU F, Engineering Complete OU B December11, 1997 (complete) 
July 7, 1997 (complete) OU C June 27, 1997 (complete) 
OU G, Engineering Complete OU D December 31, 1997 (complete) 
September 4, 1997 (complete) OU E January 16, 1998 (complete) 
OU H, Engineering Complete OU F March 12, 1999 
October 31, 1998 (complete) OU G January 30, 1999 (complete) 
60 day review OU H April 29, 1999 

60 day review 
Sampling and Analysis Plan for Non-Radiological Site Assessment Reports 
Suspect Hazardous Substances at March 1995 - (Complete) 
MS-006851MS-00687 
Draft, October 30, 1995 - (Complete) 
Draft-Final, February 27, 1996 - (Complete) 

Remedial Action Reports - Draft Final Site Boundary Proposal 
OU A - November 8, 1996 (complete) Draft, March 31, 1995- (Complete) 
OU B - December 24, 1997 (complete) Draft-Final, May 1, 1995- (Complete) 
OU C - October 15, 1997 (complete) Final, (Complete) 
OU D - March 18, 1998 (complete) 
Cu E - March 18 1998 (complete) 
OU F - December 24, 1997 (complete) 
OU G - September 12, 1998 
OUH -April 29,1999 
60 day review  
Preliminary Close-out Report, April 29, 1999 Publish NOID in the Federal 
Draft-Final Close-out Report: Register, January 8, 2000 
June 26, 1999  
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Table 5-2 (continued). List of Monticello Projects Documents, Submittal Date, 

and Proposed Review Duration 

CD 
C, 

C,) 
C, 

CD 

CD 

CD 

CD 

co
El  

SitelOperable 
Unit/Task Primary Documents Secondary Documents Other Documents 

General to Both Sites  

Special Waste Management Plan Health and Safety Plan 
March 7, 1995- (Complete) April 1995- (Complete), in revision 
Revision transmitted April 3,1997  

Monticello Site Management Plan Prompt Alpha-Track Study for Monticello, Utah, 
Final, March 15, 1995 (Complete) Vicinity and Peripheral Properties 
Revision 1 in progress March 1995 -(Complete) 
Community Relations Plan (revised) Long-Term Surveillance and Maintenance Plans: 
Draft, March 22, 1995 - (Complete) OU I Final Plan (excluding Milisite), 
Draft-Final, (Complete) September 30, 1998 -60 day review 
Final Concurrence, (November, 1995) Supplemental Standards Properties, streets and 
Annual updates are prepared each year. utilities, November 4, 1996 -in revision, 

resubmittal TBD 
OU Ill Draft Plan, TBD -60 day review 
Millsite Draft Plan, TBD -60 day review 
Umbrella LTSM Plan, September 30, 1998 - 
60 day review 

Supplemental Standards Documents Air Monitoring Work Plan - resubmitted 
Draft, March 31, 1995 - (Complete) September 1997 
Revised Draft November 4, 1996 (complete) 
Reviewed December 23, 1996 (complete) 
In revision, resubmittal January 21, 1999  

Wetlands Master Plan 
Draft-Final , November 30, 1995 

Notes: Supplemental Standards ESDs and Factsheets 
Stipulated Penalty Milestones deliverables are indicated in boldface type. Drafts, January 21, 1999 
All durations are shown in calendar days. Public Notice Published, February 19- 
The date for final concurrence assumes that dispute resolution is not invoked. March 4, 1999 
TBD - To Be Determine1 Public Meeting, March 18, 1999 

Public Comment Period, March 5-April 5, 1999 
Draft-Final with Comment Responses, 
April 19, 1999 

-- 



Table 5-3. Monticello Mill Tailings Site OU I Milestones and Target Dates 

Millsite REMEDIATION 

Tailings Removal Milestone 

Submit Pre-Final Design and Specification Package for Millsite 
Remediation - Primary Document 

April 28, 1995 
(Complete) - 

Notice of Award November 30, 1995 
(Complete September 8, 1995) 

Initiate On-site Construction Activities January 1, 1996 
(Complete October 27, 1995) 

Repository Construction Complete September 30, 2000 

Millsite RESTORATION 

Submit Conceptual Design to EPA/Utah - Secondary Document December 24, 1996 (Complete) 

Submit Pre-Final Design to EPA/Utah - Primary Document September 1, 1999 

Notice of Award February 1, 2000 

Millsite Restoration Complete July 17, 2001 

OPERABLE UNIT COMPLETION 

MILESTONE 

Draft-Final Remedial Action Report for Millsite Remediation November 30, 2000 

Draft-Final Remedial Action Report for Millsite Restoration September17, 2001 
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Table 5-4. Monticello Mill Tailings Site OU II Peripheral Property Milestones and Target Dates 

• PERIPHERAL PROPERTY 
I MILESTONE 

MP-00105 (Suspect Hazardous Substance Property) 

Design Complete December 30, 1996 
(Complete March.6, 1996) 

Construction Complete (target) November 30, 1999 

MP-00178 (Supplemental Standards Property) - 

Design Complete (if required) December 31, 1998 

Construction Complete (target) November 30, 1999 

MP-00179 

Design Complete August 11, 1995 

Construction Complete (target) November 30, 1999 

MP-00180 

Design Complete (Included with MP-00845) 

Construction Complete (target) November 30, 1999 

MP-00181 (Suspect Hazardous Substance Property) 

Sampling and Analysis Plan - Primary Document August 3, 1995 (Complete) 

Design Complete April10, 1996 

Construction Complete (target) November 30, 1998 

MP-00198 

Design Complete May 7, 1992 

Construction Complete (target) Complete 

MP-00211 (Suspect Hazardous Substance Property) 

Design Complete April 10, 1996 (Complete) 

Construction Complete (target) • November 30, 1998 

MP-00391 (Supplemental Standards Property) 

Design Complete 
• 

* February 16, 1999 

Construction Complete (target) November 30, 1999 

MP-00845 

Design Complete December 31, 1998 

Construction Complete (target) November 30, 1999 

July 1998 
• Project Schedules and Milestones 

Page 5-14 Site Management Plan 



Table 5-4 (continued). Monticello Mill Tailings Site OU II Peripheral Property Milestones and Target Dates 

PERIPHERAL PROPERTY 
. I 

MILESTONE 

MP-00886 

No Action Completion 
I 

MP.-00887 (Suspect Hazardous Substance Property) 

Design Complete April 10, 1996 

Construction Complete (target) Complete 

MP-00888 

Design Complete December 16, 1993 

Construction Complete (target) Complete 

MP-00947 

Design Complete April 28, 1994 

Construction Complete (target) Complete 

MP-00948 (Supplemental Standards) 

Design Complete December 31, 1998 

Construction Complete (target) jNovember 30, 1999 

MP-00949 (Supplemental Standards) 

Design Complete December 31, 1998 

Construction Complete (target) November 30, 1999 

MP-00950, MP-00951, MP.-00988, MP-01 083, MP-01084 

Design Complete January 2, 1996 
(Complete November 17, 1995) 

Construction Complete (target) Complete 

MP-00963 

Design Complete April 20, 1993 

Construction Complete (target) Complete 

MP-00964 

Design Complete December 10, 1991 

ConstructionComplete(target) Complete 
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Table 5-4 (continued). Monticello Mill Tailings Site OU II Peripheral Property Milestones and Target Dates 

PERIPHERAL PROPERTY 
I MILESTONE 

MP-00990 (Suspect Hazardous Substance Property) 

Submit Sampling and Analysis Plan to EPA/Utah November 4, 1995 
(Complete February 28, 1996) 

Design Complete January 3, 1997 (Complete 
October 17, 1996) 

Construction Complete (target) September 30, 1997 (complete) 

MP-01040 

Design Complete July 31, 1998 

Construction Complete (target) November 30, 1998 

MP-01 041 (Supplemental Standards Property) 

Design Complete February 16, 1999 

Construction Complete (target) November 30, 1999 

MP-01042 

Design Complete August 11, 1995 

Construction Complete (target) November 30, 1998 

MP-01 077 (Supplemental Standards Property) 

Design Complete February 16, 1999 

Construction Complete (target) November 30, 1999 

MP-01080 (Repository Property) 

Design Complete NA 

Construction Complete (target) NA 

MP-01102 

Design Complete June 21, 1997 

Construction Complete (target) November 30, 1998 

OU II Construction Completion (target) November 30, 1999 

OU II Draft-Final Remedial Action Report February 28, 2000 

aMilestone  was not missed because comments specific to the SAP were not received. The document was revised based on 
comments received for property MS-00685 (Young's Machine Shop). 
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Table 5-5. OU Ill Milestones and Target Dates 

DOCUMENT I MILESTONE 

REMEDIAL INVESTIGATION 

Draft-Final Remedial Investigation Report February 2, 1998 (complete) 

FEASIBILITY STUDY 

Draft-Final (post-IRA) Feasibility Study Report I May 15, 2004 

SOIL AND SEDIMENT DECISION DOCUMENTS  

Draft-Final Alternatives Analysis February 2, 1998 (complete) 

Draft-Final Action Memorandum May 5, 1998 (complete) 

SURFACE WATER/GROUNDWATER DECISION DOCUMENTS  

Draft-Final Interim Proposed Plan March 16, 1998 (complete) 

DOE sign Interim Record of Decision September 17, 1998 

Draft-Final RD/RA Work Plan March 15, 1999 

Draft-Final Proposed Plan December 15, 2004 

Draft-Final Record of Decision May 15, 2005 

SOIL AND SEDIMENT RD/RA 

Draft-Final RD/RA Work Plan March 13, 1999 

Draft-Final Remedial Action Design March 23, 1998 (complete) 

Supplemental Standards Applications . January 28, 1999 

Complete Remedial Action (including restoration) September 30, 1999 

SURFACE WATER/GROUNDWATER RD/RA 

RD/RA Work Plan August 15, 2005 

Pre-Final Design June 15, 2006 

Initiate On-site construction activities (if required) September 15, 2006 

Interim RAR8  January 15, 2008 _7 

'For LTRAs, an interim RAR is prepared when the physical construction of the system is complete and the unit is operating as 
designed (EPA 1995). The RAR is amended and completed when the LTR.A cleanup standards specified in the ROD are achieved. 
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Table 5-6. Monticello Vicinity Properties Site Milestones and Target Dates 

VICINITY PROPERTY MILESTONE 

OUA 

Design Complete March 1, 1996 
(Complete September 6, 1994) 

Construction Complete (target) September 30, 1996 
(Complete May 15, 1996) 

Submit Draft Final RAR November 8, 1996 (complete) 

OUB 

Design Complete February 1, 1996 (Complete) 

Construction Complete (target) September 30, 1997 (complete) 

Submit Draft Final RAR1  December 24, 1997 (complete) 

OUC 

Design Complete February 1, 1996 
(Complete February 13, 1996) 

Construction Complete (target) June 18, 1997 (complete) 

Submit Draft Final RAR October 15, 1997 (complete) 

OUD 

Sampling and Analysis Plans Complete February 27, 1996 (Complete) 

Design Complete October 17, 1996 (Complete) 

Construction Complete (target) November 4, 1997 (complete) 

Submit Draft Final RAR March 18, 1998 (complete) 

OUE 

Design Complete Complete 

Construction Complete (target) December 3, 1997 (complete) 

Submit Draft Final RAR2  March 18, 1998 (complete) 

OUI 

Design Complete July 7, 1997 (complete) 

Construction Complete (target) July 10, 1998 

Submit Draft Final RAR3  December 24, 1997 (complete) 

OUG 

Design Complete September 4, 1997 (complete) 

Construction Complete (target) December 11, 1997 (complete) 

Submit Draft Final RAR4  September 12, 1998 

OUH 

Design Complete October 31, 1998 

Construction Complete (target) December 30, 1998 

Draft-Final RAR5  April 29, 1999 

DELETION MILESTONE 

Draft-Final Close-Out Report June 26, 1999 

Final Deletion Notice in Information Repository (target) March 31, 2000 
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Footnotes to Table 5-6 

Final RAR will be issued following EPNUDEQ approval of MS-00563 and MS-00182 completion reports. 

Final RAR will be issued following EPNUDEQ approval of MS-00977, MS-00989, and MS-01065 completion 
reports. 

Final RAR will be issued following EPNUDEQ approval of MS-00859 completion report. 

Final RAR will be issued following EPA/UDEQ approval of MS-81086 and MS-01103 completion reports. 

OU H Draft Final RAR date does not include final approval of Supplemental Standards. 
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6.0 Long-Term Surveillance and Maintenance Program 

6.1 Long-Term Surveillance and Maintenance Program 

DOE—GJO was designated as the DOE program office for "disposal site long-term surveillance and 
maintenance" on January 1, 1989 (DOE 1988a). In response to this designation, DOE—GJO established 
the Long-Term Surveillance and Maintenance (LTSM) Program, to carry out its assigned 
responsibilities. The assignment of this responsibility to the GJO has since been reconfirmed on two 
occasions (DOE 1992a and DOE 1996a). 

The mission of the LTSM Program is to assume long-term custody ofall completed DOE remedial 
action project disposal sites, as well as other sites assigned, and to establish a common office for the 
operation, security, surveillance, monitoring, and maintenance ofthese sites. Should a disposal site suffer 
severe damage or a catastrophic failure, DOE is responsible for undertaking any necessary corrective 
action. 

Currently the program is responsible for annual surveillance and maintenance of 16 disposal sites 
assigned to DOE under Titles I and II of the Uranium Mill Tailings Radiation Control Act (TJMTRCA), 
and section 151 of the Nuclear Waste Policy Act (NWPA), as appropriate. It is anticipated that by the 
year 2000 some 35 sites will have been assigned to the GJO LTSM Program, with additional sites 
assigned in the out-years, as remedial actions are completed. 

DOE will need to perform LTSM at the Monticello sites because contaminants will be left in place at the 
OU I Repository. If supplemental standards are approved, contaminants also will be left on piñon-juniper 
properties and in city streets, the Highway 191 embankment, and utility corridors. LTSM also will be 
required to monitor restoration of wetlands. OU III will have LTSM monitoring needs as well, consisting 
of monitoring surface and groundwater quality and possibly of monitoring soil and sediment 
contamination. 

DOE plans to transfer the MMTS and MVP Site to the LTSM program on October 1, 2001, according to 
the working schedule. Budgets and plans are being prepared for acceptance of these sites at that time and 
to conduct inspections and monitoring as specified in the Monticello Umbrella LTSM Plan and 
supporting LTSM Plans. The Umbrella LTSM Plan will be modified to meet CERCLA requriements for 
LTSM Plans. 

6.2 Long-Term Surveillance and Maintenance Process 

6.2.1 Inspections 

The objectives of the site inspection are to report on the condition of the site, note any changes or 
modifications, and identify potential problems. The inspection detects and documents progressive 
changes over several years as a result of slow-acting processes. Inspections typically include monitoring 
of all engineered features such as drainage channels, vegetation, LDS, and LCR to assure that the site 
remedy is functioning as designed Inspection requirements and groundwater, surface water, and 
wetlands monitoring will be specified in the site LTSM plans for the required sites and will be performed 
as necessary. Inspections will be conducted in accordance with the schedule set forth in the LTSM Plan. 
Inspection reports will be prepared following each inspection. Inspection reports will also be summarized 
in the CERCLA 5-year reviews. 
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6.2.2 Custodial Maintenance 

Performance of routine maintenance will be completed, as necessary, to prevent development of 
significant maintenance problems and in response to acts of vandalism. Some examples of maintenance 
or repair that will be performed at the Monticello sites follow. 

• Planned maintenance: Repository weed control, maintenance of access roads, sumps, ponds, 
institutional control features, wells, and security systems. 

• Unscheduled maintenance: removal of animal burrows on the disposal cell, removal of deep-rooted 
or other unwanted vegetation. 

• Repair: sign replacement, fence repairs, minor erosion mitigation. 

• Replanting or reseeding where planned vegetation has not been successful. 

• Pond 4: monitoring of conditions (i.e., full, intact), disposal of contents as necessary, as well as 
eventual decommissioning. 

6.2.3 Corrective Action 

Corrective actions are nonroutine actions taken to address specific, nonconforming conditions that may 
lead to significant environmental or public health impacts if not addressed. Corrective actions are 
addressed in the Contingency Plan. The plan lists various problems and the required actions. The need 
for corrective action is determined by the cause and magnitude of the problem, the immediate threat to 
the public or the environment, and the need to comply with the standards. The site inspectors evaluate 
the problem and prepare a report with recommendations for the next step (e.g., immediate action or 
continued evaluation) based on the requirements of the Contingency Plan. After EPA and the State 
review the report and its recommendations, DOE will prepare a corrective action plan and submit it to 
the regulators. Corrective action begins after the regulators have concurred with the plan. 

Two examples of conditions which may trigger corrective action are as follows: 

1. During repair of primary and secondary liner in Pond 4, damage to third liner is discovered. 

Corrective Action: 

Notify EPA/State of Utah. 

• Collect soil samples at 6-inch increments for a total depth of 5 feet and test for contaminants found 
in pond leachate detection system (LDS) leachate. 

• After soil sample analysis is complete and it is determined that no contaminants are found in the soil 
above background concentrations, repair primary, secondary, and tertiary liners as required. Test all 
repair seams. 

* 

• Resume operations. 

• Evaluate need to modify Corrective Action Plan based on information gathered during repairs 
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2. Leachate is pumped from LDS sump. 

Corrective Action: 

Notify EPA/State of Utah. 

Inspect exposed liner around perimeter and at potential points of short circuiting. 

• Evaluate appropriateness of conducting intrusive investigation based on depth of tailing fill present. 
Perform intrusive investigation if appropriate. 

Subcontractor repairs damaged areas as necessary. 

Subcontractor begins daily review of LDS depth data and calculates/records daily leakage rate. 

A Contingency Plan for each of the sites will be developed that will address similar issues prior to any 
unplanned event requiring corrective action and will be included in the LTSM Plan. Contingency Plans 
will be submitted in the LTSM Plan package to EPA and the State for regulatory concurrence. 

6.2.4 Personnel Health and Safety 

All LTSM activities will be performed in accordance with a HASP to minimize risks to workers. 

Certain activities such as surface-water sampling and groundwater sampling are performed in accordance 
with specific HASPs. Inspections of surface features are covered by general health and safety 
procedures. (See Section 7.0, "Health and Safety.") 

6.3 Long-Term Surveillance and Maintenance Plan 

DOE will prepare an Umbrella LTSM Plan for the Monticello sites supported by all LTSM Plans for 
implementation by the LTSM Program. The Plans will address site-specific requirements of the 
Monticello CERCLA sites. The Plans will be developed in parts as the scope of remediation and 
restoration activities is defined. 

The first part will address the Repository. An outline of the document is in the Final Design and 
Specification Package for Milisite Remediation. A draft of Part I of the LTSM Plan will be submitted by 
September 30, 1998. 

Part II addresses the contamination that will be left on the properties and in streets and utilities where 
DOE proposes to apply Supplemental Standards. Part II was submitted to EPA and the State on 
November 4, 1996. 

The third Part will address the LTSM activities that may be required for OU III such as groundwater 
monitoring, surface-water quality monitoring, and wetlands monitoring. The submittal date for this part 
of the LTSM Plan will be proposed when the remedy for OU III is selected. 

The fourth and last part of the LTSM Plan will address restoration of the Milisite. Depending on the final 
land use selected and the arrangements that may be made with any future land owner, surveillance and 
monitoring requirements will be established. Reestablishment of wetlands on the Milisite is required, and 
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they must be monitored to ensure successful restoration. The submittal date for Part IV will be proposed 
when the scope of the restoration is determined. 

Each part will summarize a Sampling and Analysis Plan, Quality Assurance Project Plan, Health and 
Safely Plan, and Contingency Plan specific to the LTSM activities for that part. These documents will be 
available to the LTSM staff implementing LTSM requirements. Parts I, II, III, and IV will be submitted 
in draft form separately to EPA and the State for review and approval. 

Parts I, II, III, and IV will be summarized inthe Umbrella LTSM Plan, which will be developed from 
information, contained in the different parts. The Umbrella LTSM Plan will be a summary level 
document. The Plan will describe the scope and schedule for activities that will be undertaken to ensure 
that contaminants left on the sites do not adversely affect human health and the environment. The 
Umbrella LTSM Plan and supporting Plans will be provided to the LTSM Program to establish the scope 
of activities. 

A draft. outline for the Umbrella LTSM Plan and Repository LTSM Plan are provided in Appendix E of 
this document. 
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7.0 Worker Health and Safety Protection 

Protection of worker health and safety is critical to planning and execution of the Monticello Projects. 
Compliance with worker health and safety requirements will be achieved through detailed planning, 
effective project management, and self-assessment. 

The MACTEC—ERS Occupational Safety and Health program is derived from the requirements of 
29 CFR 1910.120, "Hazardous Waste Site Operations and Emergency Response," of the Occupational, 
Safety and Health Administration (OSHA). 

The GJO Health and Safety Policy Manual (GJO 1996a) and the GJO Site Radiological Control Manual 
(GJO 1996c) present the detailed policies, procedures and other requirements applicable to the work 
performed by MACTEC—ERS. The Monticello Projects Health and Safety Plan (DOE 1997b) is derived 
from the requirements of these manuals. The Monticello Projects Health and Safety Plan (DOE 1997b), 
along with the associated task and site-specific HASPs, cover the tasks implemented on the Monticello 
Projects. Appendix A to the Monticello Projects Health and Safety Plan defines the model task and site-
specific HASP. The Monticello Site Safety Coordinator assigned to the Monticello Projects is 
responsible for completing each task and site-specific HASP, with the assistance and input of the 
responsible Project Manager before the scope of work addressed by the HASP is started; In addition, the 
HASP aids in coordinating activities with applicable Radiation Work Permits and Safe Work Permits. 

The safety and health hazard analysis evaluates the known and potential site safety and health hazards 
from available data. It also qualitatively evaluates the risks from potential work exposures for identified 
tasks to estimate the significance of the exposure. Hazard analysis is an iterative process and will 
incorporate new information about the sites as it becomes available. 

The degree of protection that must be provided is determined by the types and severity of potential 
exposures. The worker protection requirements are developed on the basis of the hazard analysis, and 
control measures are assigned according to the applicable industrial safety or industrial hygiene 
requirements. The HASP identifies appropriate engineering and administrative controls, measures to 
mitigate temperature extremes, training requirements, exposure monitoring, and site controls. 
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8.0 Quality Assurance Management 

Monticello Program and Project management is committed to establishing, maintaining, and 
implementing an effective QA program that achieves quality in all activities though planning, 
performing, assessing, and continually improving the process. The work performed must comply with 
the requirements of the GJO QA Program. 

Work is accomplished through the resources of people, equipment, and procedures. All management is 
responsible for ensuring people have the information, resources, and support necessary to complete the 
work in a safe, efficient, and quality manner. The achievement of quality is an interdisciplinary function 
led by management and is the responsibility of all personnel. 

The GJO QA Program, documented in the GJO Quality Assurance Standards (GJO 1996b), will be used 
as the basis for planning, performing, and documenting project QA activities for the upcoming 
construction activities at Monticello. Specific QA activities and program elements will be implemented 
in accordance with the overall QA program requirements, and as planned and scheduled with the 
Monticello Program Manager. 

DOE—AL and its Contractors are required to have QA programs that use a graded approach to meet the 
requirements of 10 CFR 830.120. The GJO QA Program, documented in the GJO Quality Assurance 
Standards (GJO 1996b), has been accepted by DOE as meeting this requirement. Additionally, the GJO 
QA Program is designed to adopt and implement the requirements ofANSI/ASQC E4-1994, 
Spec/Ications and Guidelines for Quality Systems for Environmental Data Collection and Environmental 
Technology Programs (ANSI/ASQC 1995). 

The QA Coordinator, designated by the QA Manager, is assigned to assist Program/Project management 
in defining QA program requirements and providing oversight to Contractor personnel in the 
implementation of the requirements. A Monticello Projects QA Program Plan (QAPP) (DOE 1996c) has 
been prepared and implemented to define the applicable QA requirements, in a graded manner, and to 
meet the following project QA objectives. 

• To implement the applicable requirements of the QA program as defined in the GJO QA Standards 
and tailored to the project in QA program and project plans. 

• To ensure applicable quality requirements are adequately addressed in the appropriate project 
documents (e.g., plans, procedurs, procurement documents, design documents). 

• To implement a quality program that addresses (1) management systems, (2) collection and 
evaluation of environmental data, and (3) the design, construction, and operation of engineered 
environmental systems. 

• To apply a graded approach to QA requirements that will achieve project goals in an efficient, cost-
effective, safe, and productive manner. 

The QA Coordinator maintains the QAPP and develops and maintains subordinate QAPjPs when 
required. Changes to project tasks require a review of the QA program to ensure the specified 
requirements are maintained current to project activities. QA planning documents for the Monticello 
Projects are: 
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Monticello Projects Quality Assurance Program Plan (DOE 1996c, under revision for 1998) 

• Construction Quality Assurance Plan (CQAP)for the Monticello Remedial Action Project, Operable 
Unit I, Mi//site Remediarion (DOE 1995, under revision for 1998) 
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9.0 Acquisition Strategy 

MACTEC—ERS performs subcontracting for the Monticello Projects in accordance with procurement 
policies, procedures, and provisions of its prime contract. Approved terms and conditions are used for all 
subcontracts that incorporate the required flow-down clauses from the Federal Acquisition Regulations 
and DOE Acquisition Regulations. 

In the awarding of subcontracts, MACTEC—ERS gives consideration to qualified small businesses, 
minority (disadvantaged) businesses, women-owned businesses, and labor surplus areas to the maximum 
extent practicable. MACTEC—ERS procurement procedures mandate small business procurement for 
construction projects with a value less than $3 million, unless otherwise approved by MACTEC—ERS 
Manager of Contact Administration. Requests may be made to open competition to large businesses for 
projects less than $3 million if the complex nature of the project or limited competition warrants 
inclusion of large businesses to ensure adequate competition. 

MACTEC—ERS develops solicitations after receipt of a fully approved engineering package. The 
package normally includes a properly executed purchase requisition, in-house estimate, design drawings, 
statement of work, general construction specifications, terms and conditions, bid form, and wage 
determination. The solicitation is mailed to all potential bidders, followed by a mandatory bid tour of the 
project. Award is made on the basis of the criteria specified in the solicitation after appropriate approvals 
by MACTEC—ERS management and DOE personnel, if required. Subsequent changes to existing 
subcontracts are negotiated and approved in accordance with current procedures. 

The subcontracts for construction are generally awarded on the basis of sealed bids. However, 
procurement by negotiation may be used when evaluation of technical proposals is required or there are 
other appropriate reasons to procure through negotiation. 

The successful bidder is issued a subcontract incorporating all requirements of the solicitation. The 
subcontractor is responsible for performing in accordance with the defined performance period and a 
schedule accepted by MACTEC—ERS. Performance is monitored daily by Construction Management 
personnel who document field conditions, construction progress, and proposed changes to the drawings. 
The procurement representative approves the change and directs the subcontractor to perform. 

The procurement representative is responsible for all administrative duties related to the purchase order 
or subcontract, including maintaining adequate files, tracking deliverables, negotiating modifications, 
authorizing payments, and closing out the file. All contact with companies for prices, suspensions of 
work, cure notices, or other administrative items are handled through the procurement representative. 

Purchase requisitions of $2,500 or less generally require that only one company be contacted. Most of 
these orders are placed on the procurement representative's knowledge that the price is fair and 
reasonable. For requisitions of more than $2,500, the procurement representative will make a diligent 
effort to obtain competitive bids from two or more sources. If situations do not allow competition 
because of special circumstances, the file will be documented as such in accordance with sole-source 
procurement procedures. 
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10.0 Project Control Systems 

Effective project controls are achieved through detailed planning, quality baselines, performance 
evaluation, funds management, change control, and timely and appropriate corrective actions. The 
Project Management Control System Manual (MACTEC—ERS 1996) defines the integrated planning and 
control system used to achieve project objectives. This manual is a guidance document that describes the 
functional interface between project control and funds management. 

The requirements of DOE Order 430.1 Life CycleAsset Management (DOE 1995) are implemented. The 
management objective is to optimize the level of control at the lowest cost to the Government. The level 
of control for baseline development, project performance, and change management on individual 
subprojects is consistent with the requirements of DOE Order 430.1. 

The referenced DOE—GJO manual also contains detailed procedures on planning and controlling 
projects. Funds management and change control are integrated with estimating, scheduling, and 
budgeting. 
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Appendix A 

List of Included Properties by NPL Site and Operable Unit 



This page intentionally blank 



MVP Operable Unit A Properties 

DOE ID Street  

MS-00012 380 Abajo Dr 

MS-00014 165 N 1st West 

MS-00016 65S2nd West 

MS-00022 216 Uranium Dr 

MS-00025 516 Circle Dr 

MS-00028 197 Lower Uranium Dr 

MS-00030 564 Circle Dr 

MS-00031 96 W 2nd North St 

MS-00040 280 S Main St 

MS-00041 280 S Main St 

MS-00042 296 S Main St 

MS-00043 296 5 Main St 

MS-00048 470 SMain St 

MS-00049 480 S Main St 

MS-00050 496 S Main St 

MS-00053 64 E 5th North St 

MS-00054 132 E 5th North St 

MS-00055 432 North Main St 

MS-00059 181 South Main St 

MS-00062 316 South 1st East St 

MS-00068 449 South Main St 

MS-00069 96 East 4th South St 

MS-00071 464 South 1st East St 

MS-00072 493 South Main St 

MS-00073 65 East 5th South St 

MS-00074 87 East 5th South St 

MS-00075 16 East 5th South St 

MS-00076 98 East 5th South 

MS-00079 181 East 1st South St 

MS-00083 196 East 3rd South 

MS-00084 384 South 2nd East 

MS-00085 396 5 2nd East St 

MS-00086 164 East 4th South 

MS-00087 148 East 4th South St 

MS-00088 433 S 1st East 

Inclusion Date 

06/08/84 

01/27/84 

03/01/89 

10/14/88 

03/01/89 

10/14/88 

03/01/89 

02/21/91 

03/01/89 

11/01/84 

02/25/85 

06/08/84 

03/01/89 

06/08/84 

01/27/84 

03/01/89 

03/01/89 

10/14/88 

06/08/84 

10/14/88 

03/01/89 

06/08/84 

06/08/84 

03/01/89 

01/27/84 

01/27/84 

01/27/84 

01/27/84 

03/01/89 

01/27/84 

01/27/84 

01/27/84 

01/27/84 

01/27/84 

01/27/84 
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MVP Operable Unit A Properties (continued) 

DOE ID Street Inclusion Date 

MS-00091 265 E 1st South St 11/01/84 

MS-00092 273 E 1St South St 06/08/84 

MS-00093 80 South 3rd East 06/08/84 

MS-00094 281 East 1St South St 06/08/84 

MS-00096 196 S Third East St 03/01/81 

MS-00097 217 South 2nd East 06/08/84 

MS-00099 280 South 3rd St 06/08/84 

MS-00100 333 South 2nd East 06/08/84 

MS-00101 389 South 2nd East 01/27/84 

MS-00102 417 South 2nd East 06/08/84 

MS-00103 433 South 2nd East 06/08/84 

MS-00104 449 South 2nd East 06/08/84 

MS-00114 225 S2nd East St 10/09/85 

MS-00124 301 Silverstone West Ln 09/25/89 

MS-00126 548 Circle Dr 03/01/89 

MS-00130 76W3rd South St 03/01/89 

MS-00133 217 & 233 South 3rd East 01/27/84 

MS-00134 216 South 3rd East 06/08/84 

MS-00135 196 South 2nd East St 11/01/84 

MS-00136 EG & G AREA 6 06/08/84 

MS-00137 600 North Main St 03/01/89 

MS-00138 281 East 3rd South 06/08/84 

MS-00139 365 South 2nd East 06/08/84 

MS-00140 381 East 3rd South 11/01/84 

MS-00141 393 East 3rd South 11/01/84 

MS-00143 544 E 3rd South St 06/08/84 

MS-00145 600 Clay Hill Dr 06/08(84 

MS-00147 180 E 4th South St 06/08/84 

MS-00148 464 South 2nd East St 09/05/85 

MS-00150 416 SoUth Main St 06/08/84 

MS-00151 149 W3rd South St 03/01/89 

MS-00152 Cedar Ln (Lot 76) 04/21/94 

MS-00153 87 E 5th South St 05/22/87 

MS-00154 435 S Main St 05/22/87 

MS-00155 S Hwy 191, M-634 05/22/87 
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MVP Operable Unit A Properties (continued) 

DOE ID Street  

MS-00156 64 E 4th South 

MS-00157 45 S 2nd East St 

MS-00159 149 S 2nd East 

MS-00161 249 East 2nd South 

MS-00162 217 & 249 E 3rd South 

MS-00163 264 E Center 

MS-00164 64S3rd East 

MS-00166 365 E 3rd South St 

MS-00167 564 East 3rd South St 

MS-00168 397 East 3rd South 

MS-00170 S Hwy 191 

MS-00171 433 South Main St 

MS-00174 465 South 1st East St 

MS-00183 81 East 3rd South St 

MS-00184 South Main St 

MS-00185 South 2nd East St 

MS-00186 249 South 2nd East St 

MS-00187 165 East 4th South 

MS-00188 397 South 1st East 

MS-00189 164 East 3rd South 

MS-.00191 165 South 2nd.  East 

MS-00192 226 East 1st South 

MS-00193 264 East 1st South 

MS-00194 280 East 1st South St 

MS-00195 East 3rd South St 

MS-00196 265 South 3rd East St 

MS-00197 249 B South 3rd East St 

MS-00200 262 East Center St 

MS-00201 381 South 1st East St 

MS-00202 394 South 1st East St 

MS-00203 397 South 1st East St 

MS-00204 365 South 1st East St 

MS-00209 216 East 1st South St 

MS-00897 453 S Main St - 

Inclusion Date 

05/22/87 

05/22/87 

05/22/87 

05/22/87 

05/22/87 

05/22/87 

05/22/87 

05/22187 

05/22/87 

05/22/87 

05/22/87 

03/01/89 

10/07/88 

09/25/89 

09/25/89 

09/25/89 

09/25/89 

09/25/89 

09/25/89 

09/25/89 

09/25/89 

09/25/89 

09/25/89 

09/25/89 

09/25/89 

09/25/89 

09/25/89 

09/25/89 

09/25/89 

09/25/89 

09/25/89 

09/25/89 

09/25/89 

07/21/94 
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MYP Operable Unit B Properties 

DOE ID Street Inclusion Date 

MS-00004 32 Blue Mountain Dr 08/30/91 

MS-00009 465 Oak Crest Dr 02/02/93 

MS-00018 180 W 3rd South St 11/05/90 

MS-00024 480 S 1St West St 04/03/90 

MS-00029 450 5 200 West St 01/23/91 

MS-00034 49 S 100 West St 06/19/90 

MS-00037 180 S Main St 02/14/94 

MS-00038 16W200 South St 06/19/90 

MS-00044 364S Main St 01/31/91 

MS-00045 80 W 4th South St 01/23/91 

MS-00064 333 S Main St 12/07/92 

MS-00070 432 S 1st East St 01/25/90 

MS-00080 80 S 2nd East St 08/02/94 

MS-00081 197 E 2nd South St 05/30/90 

MS-00082 197 E 3rd South St 07/25/90 

MS-00089 164 E First North St 02/26/90 

MS-00098 248 5 3rd East St 06/19/90 

MS-00106 332 E Center 06/19/90 

MS-00107 249 A 5 3rd East St 12/07/92 

MS-00110 317 MeadowlarkLn 05/12/92 

MS-00 128 516 S Main St 05/30/90 

MS-00 132 97 N 2nd West St 01/25/90 

MS-00146 US Hwy l9lfNElnterSMain 12/05/89 

MS-00149 448 S Main St 06/19/90 

MS-00 158 65 S Second East St 07/25/90 

MS-00182 596 South Eldredge Ln 02/26/90 

MS-00 199 264 East 2nd South St 07/25/90 

MS-00206 349 South 2nd West 11/26/90 

MS-00207 East 5th North St 01/25/90 

MS-00212 300 East 4th South St 01/25/90 

MS-00213 East 1st North St 01/25/90 

MS-00217 216 East 1st North St 01/25/90 

MS-00219 117 East 1st South St 08/23/91 

MS-00220 32 East Center St 10/10/91 

MS-00221 164 South 1st West St 08/02/94 

MS-00222 196 South 1st West St 08/02/94 
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MVP Operable Unit B Properties (continued) 

DOE ID Street Inclusion Date 

MS-00224 148 East Center 01/25/90 

MS-00225 196 South Main St 07/25/90 

MS-00226 197 South 3rd East St 12/09/91 

MS-00227 145 West 2nd South St 01/14/92 

MS-00230 265 South Main St 01/25/90 

MS-00234 195 East 1st North St 11/02/93 

MS-00235 31 Circle Dr 01/25/90 

MS-00238 116 East 3rd South St 01/25/90 

MS-00239 549 South Main St 02/26/90 

MS-00241 664 East Center St 01/25/90 

MS-00242 664 East Center St 01/25/90 

MS-00243 South 3rd East St 12/09/91 

MS-00244 181 South 3rd East St 12/09/91 

MS-00245 South 3rd East St 12/09/91 

MS-00246 133 South 3rd East St 12/09/91 

MS-00247 17 South 3rd East St 12/31/91 

MS-00248 US Hwy 666 07/01/92 

MS-00250 US Hwy 666 07/01/92 

MS-00251 US Hwy 666 07/01/92 

MS-00261 197 East Center St 02102193 

MS-00267 17 North 1st East St 11/26/90 

MS-00270 West 1st North St 04/03/90 

MS-00274 216 West Center St 05/30/90 

MS-00282 64 N 3rd West St 04/03/90 

MS-00283 65N200 West 11/26/90 

MS-00289 64 B South 2nd West St 11/05/90 

MS-00293 233 West Center St 11/26/90 

MS-00301 West 3rd South St 11/26/90 

MS-00304 333 Abajo Dr 06/18/91 

MS-00308 216 South 2nd West St 11/28/90 

MS-00313 W 3rd South & W 4th South 08/20/92 

MS-00315 248 Uranium Dr 12/11/90 

MS-00316 364 South 2nd West St 08/20/92 

MS-00318 316 Uranium Dr 01/23/91 

MS-00322 48 Meadowlark Ln 12/31/91 
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MVP Operable Unit B Properties (continued) 

DOE ID - Street Inclusion Date 

MS-00323 Meadowlark Subdivision 12/31/91 

MS-00326 49 West 4th South St 09/12/91 

MS-00329 164 Uranium Dr 12/11/90 

MS-00336 416 South 1st West St 02/26/91 

MS-00345 380 South Main St 06/19/90 

MS-00347 81 West 3rd South St 02/21/91 

MS-00351 65 East 4th South St 05/02/91 

MS-00352 396 South 1st East St 05/02/91 

MS-00356 48 East 3rd South St 05/02/91 

MS-00357 332 South 1st East St 05/02/91 

MS-00359 148 East 3rd South St 11/29/93 

MS-00360 132 East 3rd South St 11/29/93 

MS-00361 349 & 333 South 1st East St 05/24/91 

MS-00363 248 South 2nd East St 03/27/91 

MS-00364 264 South 2nd East St 06/19/90 

MS-00365 297 South 1st East St 03/27/91 

MS-00367 233 & 249 South 1st East St 03/27/91 

MS-00368 217 South 1st East St 03/27/91 

MS-00369 180 East 2nd South St 03/27/91 

MS-00370 164 East 2nd South St 03/27/91 

MS-00375 254 South 1st East St 05/02/91 

MS-00382 80 West 3rd South St 06/18/91 

MS-00384 65 West 2nd South St 01/31/91 

MS-00394 264 South 1st West St 06/18/91 

MS-00396 196 West 3rd South St 04/03/90 

MS-00397 181 West 2nd South St 02/21/91 

MS-00398 253 South 2nd West St 06/18/91 

MS-00399 231 South 2nd West St 05/24/91 

MS-00405 180 West 2nd South St 01/31/91 

MS-0041 1 48 West 2nd South St 11/26/90 

MS-00413 181 South First West St 11/02/93 

MS-00414 96 West 2nd South St 06/18/91 

MS-00415 64 West 2nd South 03/07/94 

MS-00424 49W 1st South St 02/26/91 

MS-00426 165 South Main St 05/24/91 
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MVP Operable Unit B Properties (continued) 

DOE ID Street Inclusion Date 

MS-00427 165 East 2nd South St 06/18/91 

MS-00428 164 South 2nd East St 06/18/91 

MS-00429 ll7 East 2nd South St 06/18/91 

MS-00430 133 East 2nd South St 06/18/91 

MS-00437 132 S 3rd East St 01/31/92 

MS-00438 97 S 2nd East St 04/03/91 

MS-00439 249 E 1st South St 09/22193 

MS-00442 S 2nd East St 08/23/91 

MS-00443 165 E 1st South St 08/23/91 

MS-00444 S 200 East St 08/23/91 

MS-00445 149 E 1st South St 08/23/91 

MS-00446 164 E Center St 08/23/91 

MS-00447 61 E 1st South St 10/10/91 

MS-00449 97 E 1st South St 10/10/91 

MS-00456 80 E Center St 10/10/91 

MS-00459 64 E Center St •  10/10/91 

MS-00462 132 Uranium Dr 02/21/91 

MS-00464 147W 1st N St 08/20/92 

MS-00476 48 S 1st West St 04/03/90 

MS-00489 S 2nd West St 08/20/92 

MS-00499 416 W Center St 09/22/93 

MS-00512 196W 1st St 01/31/91 

MS-00513 180W1st South St 01/31/91 

MS-00515 17 S 2nd West St 08/27/91 

MS-00517 16 5 1st West St 08/27/91 

MS-00520 W 1st North St 02/26/91 

MS-00523 164W Center St 01/31/91 

MS-00524 49 N 1st West St 06/18/91 

MS-00529 ll6N 1st West St 01/31/91 

MS-00534 164 N 100 West St 66/19/90 

MS-00535 ll7N 1st West St 01/31/91 

MS-00563 248W 1st N St 05/12/92 

MS-00566 N 2nd W St 08/30/91 

MS-00578 281 Blue Mountain Dr 06/18/91 

MS-00585 33 Blue Mountain Dr 08/27/91 
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MVP Operable Unit B Properties (continued) 

DOE ID Street Inclusion Date 

MS-00588 264 Mountain View Dr 02/14/94 

MS-00622 533 Circle Dr 03/05/92 

MS-00623 565 Circle Dr 05/24/91 

MS-00656 South 3rd East St 12/31/91 

MS-00657 South 3rd East St 12/31/91 

MS-00658 81 Meadowlark Ln 12/31/91 

MS-00659 80 Meadowlark Ln 12/31/91 

MS-00662 381 1st S Meadowlark Ln 12/09/91 

MS-00663 97 Meadowlark Ln 12/09/91 

MS-00664 316 1st S Meadowlark Ln 12/09/91 

MS-00665 364 1st S Meadowlark Ln 12/09/91 

MS-00668 Meadowlark Ln 01/31/92 

MS-00669 Meadowlark Ln 01/31/92 

MS-00689 Meadowlark Ln 12/31/91 

MS-00690 Meadowlark Ln 12/31/91 

MS-00691 Meadowlark Ln 12/09/91 

MS-00692 Meadowlark Ln 12/09/91 

MS-00693 Meadowlark Ln 12/09/91 

MS-00694 Meadowlark Ln 12/09/91 

MS-00695 1st S Meadowlark Ln 12/09/91 

MS-00696 1st S Meadowlark Ln 12/09/91 

MS-00697 1st S Meadowlark Ln 12/09/91 

MS-00698 1st S Meadowlark Ln 12/09/91 

MS-00699 1st S Meadowlark Ln 12/09/91 

MS-00700 1st S Meadowlark Ln 12109/91 

MS-00701 1st S Meadowlark Ln 12/09/91 

MS-00702 1st S Meadowlark Ln 12/09/91 

MS-00703 1st S Meadowlark Ln 12/09/91 

MS-00704 1st S Meadowlark Ln 12/09/91 

MS-00705 1st S Meadowlark Ln 12/09/91 

MS-00706 1st S Meadowlark Ln 01/07/92 

MS-00707 1st 5 Meadowlark Ln 01/07/92 

MS--00708 1st S Meadowlark Ln 01/07/92 

MS-00709 1st S Meadowlark Ln 01/07/92 

MS-00710 1st S Meadowlark Ln 01/07/92 
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MVP Operable Unit B Properties (continued) 

DOE ID Street Inclusion Date 

MS-00711 lstS Meadowlark Ln 01/07/92 

MS-00712 1st S Meadowlark Ln 01/07/92 

MS-00713 Meadowlark Ln 01/07/92 

MS-00714 Meadowlark Ln 01/07/92 

MS-00715 Meadowlark Ln 01/07/92 

MS-00716 Meadowlark Ln 01/07/92 

MS-00717 Meadowlark Ln 01/07/92 

MS-00718 Meadowlark Ln 01/07/92 

MS-00719 Meadowlark Ln 01/07/92 

MS-00721 Meadowlark Ln 01/31/92 

MS-00722 Meadowlark Ln 01/31/92 

MS-00723 Meadowlark Subdivision 12/31/91 

MS-00726 N Main St 08/30/91 

MS-00738 696 N Main St 08/30/91 

MS-00742 E 6th N St 08/30/91 

MS-00743 81 E 6th North St 01/14/92 

MS-00747 E 5th North St 02/21/91 

MS-00748 550 N Main St 02/21/91 

MS-00749 264 N 2nd W St 08/27/91 

MS-00756 364W 1st N St 06/18/91 

MS-00758 97 N 4th W St 08/30/91 

MS-00782 97 E 5th North St 02/21/91 

MS-00799 N Main St 08/30/91 

MS-00800 348 N Main St 09/12/91 

MS-00802 416 N Main St 09/12/91 

MS-00806 480 N Main St 06/18/91 

MS-00826 164 S 2nd West St 01/31/91 

MS-00831 432 W Center St 02/26/91 

MS-00844 180 Uranium Dr 09/12/91 

MS-00848 301 Silverstone W St 01/23/91 

MS-00861 349 Abajo Dr 08/27/91 

MS-00862 A33230364202 09/12/91 

MS-00867 Uranium Dr 08/30/91 

MS-00876 265 Lower Uranium Dr 02/21/91 

MS-00877 249 Lower Uranium Dr 02/26/91 
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MVP Operable Unit B Properties (continued) 

DOE ID Street Inclusion Date 

MS-00879 A33230364814 03/05/92 

MS-00883 549 S Main St 03/05/92 

MS-00884 S Main St . 06/18/91 

MS-00891 South Hwy 191 01/14/92 

MS-00923 Near Hwy 191 09/12/91 

MS-00936 E Hwy 666 
. 

09/12/91 

MS-00946 E Hwy 666 08130/91 

MS-00952 E Hwy 666 11/02/93 

MS-00956 E Hwy 666. 01/31/92 

MS-00958 E Hwy 666 03/05/92 

MS-00962 549 S Main St 01/31/91 

MS-00969 E Hwy 666 10/10/91 

MS-00973 E Hwy 666 09/12/91 

MS-00981 South 14th East St 02/21/91 

MS-00986 Monticello 84355 (also 33523E323600) 01/08/92 

MS-00992 E Hwy 666 03/05/92 

MS-00999 SHwy 191 02/11/92 

MS-01001 E Hwy 666 03/05/92 

MS-01002 33524E324801. 09/12/91 

MS-01037 SHwy 191 03/05/92 

MS-01039 SHwy 191 . 01/31/92 

MS-01058 717 Abajo Dr 02/02/93 

MS-01061 264 E 2nd South St 07/25/90 

MS-01063 N Main St (also A33230254806) 09/12/91 

MS-01064 N Main St 02/11/92 

MS-01069 S Hwy 191 . 03/05/92 

MS-01070 549 S Main St 03/05/92 

MS-01071 East Center St 05/12192 

MS-01072 549 S Main St 01/07/94 

MS-01073 381 S 1 st West St 01/25/90 

MS-01076 1057N Main St . 11/02/93 

MS-01079 49WFourthSt . 02/14/94 
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MVP Operable Unit C Properties 

DOE ID Street Inclusion Date 

MS-00002 248 Silverstone West Ln 11/06/92 

MS-00013 381 AbajoDr 11/06/92 

MS-00020 220 & 222 W 4th South St 11/06/92 

MS-00039 248 S Main St 03/05/92 

MS-001 15 332 North Creek Lane 07/10/90 

MS-00117 North Creek Ln -A00170000070 11/06/92 

MS-00125 401 Silverstone West Ln 11/06/92 

MS-00127 549 Circle Dr 11/06/92 

MS-00144 516 E 3rd South St 01/25/90 

MS-00169 417 North Creek Ln 11/06/92 

MS-00218 33 North Main St 04/03/90 

MS-00233 96 West 4th South St 01/25/90 

MS-00266 80 North 1st East St 11/06/92 

MS-00271 17 North Main St 11/06/92 

MS-00275 49 N 2nd West 04/03/90 

MS-00281 96 N 3rd West St 07/25/90 

MS-00284 249W 1st North St 02/21/91 

MS-00325 481 South 1st West St 11/06/92 

MS-00328 417 South 1st West St 02/21/91 

MS-00330 181 West 4th South St 03/05/92 

MS-00338 396 South 1st West St 11/06/92 

MS-00419 154 South Main St 08/05/92 

MS-00425 33W 1st South St 02121/91 

MS-00451 N Creek Ln (Lot #3) 07/25/90 

MS-00475 32 N 2nd West St 11/06/92 

MS-00482 564 Oak Crest Dr 11/06/92 

MS-00551 249N 1st WSt 01/23/91 

MS-.00600 32 Park View Dr 11/06/92 

MS-00608 265 Cedar Ln 11/06/92 

MS-00620 596 Circle Dr 01/31/91 

MS-00624 N Creek Ln 11/06/92 

MS-00750 248 N 2nd W St 08/30/91 

MS-00768 E Hwy 666 08/20/92 

MS-00917 EHwy 666 11/06/92 
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MVP Operable Unit D Properties 

DOE ID Street Inclusion Date 

MS-001 11 539 E Center St 05/30/90 

MS-00112 .665 E Center St,  06/19/90 

MS-00685 ll49N Main St 02/21/91 

MS-00688 1149 N Main St 02/21/91 

MS-00910 697 E Center St 06/18/91 

MS-00959 1280 E Center St 10/10/91 

MVP Operable Unit E Properties 

DOE ID Street Inclusion Date 

MS-00175 578 South Eldredge Ln . 10/07/88 

MS-00177 562 Eldredge Ln 10/07/88 

MS-00970 E Hwy 666 09/12/91 

MS-00971 E Hwy 666 09/12/91 

MS-00972 E Hwy 666 01/14/92 

MS-00987 33524E323601 01/31/92 

MS-01006 E Hwy 666 09/12/91 

MS.-01 078 Southern Sec. Pinto Power Sta 11129/93 

MVP Operable Unit F Properties 

DOE ID Street . Inclusion Date 

MS-00051 533 S Main St 06/08/84 

MS-00078 96 N 1st East St 10/14/88 

MS-00108 . 395 E 3rd South St 06/08/84 

MS-00116 349 North Creek Ln 11/06/92 

MS-00205 1117 East Clay Hill Dr 01/25/90 

MS-00314 348 South 2nd West St 11/06/92 

MS-00344 48 West 4th South St . 08/02/93 

MS-00433 145 South 1st East St 06/18/91 

MS-00858 449 Silverstone E Ln 11/06/92 

MS-00859 449 Silverstone East Ln 11/06/92 
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MVP Operable Unit G Properties 

DOE ID Street Inclusion Date 

MS-00410 116S1stWestSt 08/25/95 

MS-00686 1149 N Main St 08/25/95 

MS-00918 E Hwy 666 01/12/96 

MS-01082 280 S Main St 03/01/89 

MS-81050 South Hwy 191 11/01/96 

MS-81086 South Hwy 191 11/26/96 

MS-81088 North Hwy 191 05/16/97 

MS-81094 North Hwy 191 11/26/96 

MS-81095 East Hwy 666 11/01/96 

MS-81097 North Hwy 191 11/26/96 

MYP Operable Unit H Properties 

DOE ID Street Inclusion Date 

MS-00176 South Eldredge Ln 10/07/88 

MS-00892 US Hwy 191 11/15/93 

MS-00895 US Hwy 191 11/15/93 

MS-01020 US Hwy 191 08/02/94 

MS-01021 US Hwy 191 09/12/91 

MMTS Operable Unit II Properties 

DOE ID 

MP-00105 

MP-00178 

MP-00179 

MP-00180 

MP-00181 

MP-00198 

MP-00211 

MP-00391 

MP-00845 
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MMTS Operable Unit H Properties (continued) 

DOE ID 

MP-00886 

MP-00887 

MP-00888 

MP-00947 

MP-00948 

MP-00949 

MP-00950 

MP-00951 

MP-00963 

MP-00964 

MP-00988 

MP-00990 

MP-01077 

MP-01 083 

MP-01084 

MP-01040 

MP-01041 

MP-01042 

MP-01080 

MP-01102 

Properties that are also being considered for application of supplemental standards 

MP-00391 

MP-01077 

MP-01041 

Properties that are also in OU III for the area in the Montezuma Creek Floodplain 

MP-00951 

MP-00990 

MP-01084 
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MMTS Operable Unit HI Properties 

DOE ID Street 

MG-00951 (creek flood plain only) 

MG-00990 (creek flood plain only) 

MG-01 026 

MG-01 027 

MG-01028 

MG-01029 

MG-01 030 

MG-01033 

MG-01084 (creek flood plain only) 
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Appendix B 

Definition of Design Submittal Content 

The following proposed definitions of design Content are different from the definitions of design 
documents provided in association with the RDWP (DOE 1992b). The changes pertain to the limited 
extent of the design report that will be prepared. Design reports will now be focused towards an 
evaluation of compliance with ARARs. 

Conceptual Design (30 Percent Design) 

Conceptual design submittals will focus on major design concepts and the ability of the concepts to 
achieve compliance with the ARARs in question. Conceptual submittals will contain the following 
components: 

Design Drawings: 

Drawings will show only the site plan layout and design concept (e.g., schematics) of major 
components of the project that are necessary to indicate how ARAR compliance will be 
achieved. Sizing and dimensions will be identified sufficiently to portray the design concept. A 
preliminary drawing sheet index will be included indicating the layout and content of the final 
drawing set. 

Design Criteria: 

Design criteria for all major components that are necessary to demonstrate ARAR compliance 
will be identified to indicate the basis for design. Design criteria for minor components may or 
may not be included. 

Design Calculations: 

Initial calculations performed to demonstrate the ARAR compliance aspects of the project will 
be included. 

ARAR Compliance Review: 

All ARARs affecting the design will be identified and discussed as to how the design will 
comply with each respective ARAR. 

Intermediate Design (60 Percent Design) 

The 60 percent intermediate design submittal represents a design that is in a developmental stage. Its 
purpose is to demonstrate that the design is progressing and to allow reviewers an opportunity to 
determine if issues of concern are being addressed properly. It is not intended to be biddable nor 
constructible. The 60 percent intermediate design submittal will contain the following components. 

Design Drawings: 

Drawings will show the overall project layout and details of major components of the project that 
are necessary to indicate how ARAR compliance will be achieved. Sizing and dimensions will be 
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identified sufficiently to portray the design concept and final optimization will not be complete 
at this stage. Some, but not all, supporting details will be included. The drawings will be in a 
developmental stage and will not be complete nor coordinated within themselves. Anticipated 
drawings and sheets that will become part of the final plan set will be identified but may not be 
included. 

Design Basis Report: 

The report will identify the design basis and criteria and will indicate how the design of major 
components will perform to meet the ARARs and satisfy the requirements of the ROD. Design 
criteria for other design components also will be identified. All ARARs affecting the design will 
be identified and discussed as to how the design will comply with each respective ARAR. 

Design Calculations: 

All calculations required to support the design in compliance with ARARs will be identified and 
will be complete. 

Construction Specifications: 

All specification sections necessary to support the project will be identified. Sections will be in 
various stages of completion ranging from partial drafts to rough drafts. Specifications will not 
be coordinated with the drawings nor within themselves. 

Pre-Final Design (90 Percent Design) 

Pre-Final design submittals will be complete, biddable, and constructible packages that are final except 
for last minute minor regulatory comments that need to be incorporated into the design report and the 
contract documents prior to bidding. The submittal package will include design drawings, a design 
report, design calculations, and construction specifications. 

Final Design (100 Percent Design) 

Final design submittals will be the same as the Pre-Final Design submittal but will incorporate agreed 
upon regulatory comments from the Pre-Final submittal. 
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Funding Levels for Monticello Projects* 

Prior Years FY 98 FY 99 FY00 FY 01 FY02 

Annual Funding Level 
MRAP 106,900,745 17,051,000 28,248,000 16030,000 11,230,000 11,500,000 
MVP 33,285,351 5,020,000 4150,000 1,440,000 1,210,000 
MSG 8,873,194 2,220,000 1,930,000 4,530,000 2,560,000 

149,059,290 24,291,000 34,328,000 22,000,000 15,000,000 11,500,000 

Cumulative Funding Level 
MRAP 106,900,745 123,951,745 152,199,745 168,229,745 179,459,745 190,959,745 
MVP 33,285,351 38,305,351 42,455,351 43,895,351 45105,351 45,105,351' 
MSG 8,873,194 11,093,194 13,023,194 17,553,194 20,113,194 20,113,194 

149,059,290 173,350,290 207,678,290 229,678,290 244,678,290 256,178290 

*Costs  beyond the year FY 2001 for Long Term Maintenance and Surveillance are included in the funding request for 
the LTSM Program. The funding estimate for the LTSM Program includes supplemental standards LTSM activities, OU 1 
LTSM activities and assumes operation and maintenance of an active groundwater restoration program for OU Ill. 
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Action Plan to Mitigate Properties Failing First Remediation Attempt 

Under the FFA for the MVP NPL Site, the technical requirements of the UMTRCA and the Standards for 
Remedial Action at Inactive Uranium Processing Sites are ARARs for remediation of the properties at 
this CERCLA site. The regulations state that reasonable effort shall be made to achieve an annual 
average RDC measurement not to exceed 0.02 WL. In any case, the RDC shall not exceed 0.03 WL. The 
DOE has remediated several properties and subsequent RDC measurements were above the 0.03 WL 
requirement. The DOE will develop an Action Plan addressing the activities that will be taken to achieve 
radon concentrations of 0.03 WL or lower. The content of the Action Plan and the general approaches 
that might be used to reduce radon concentrations are discussed below. 

Initially, an Action Plan will be developed that addresses the status and plans for the properties that are 
currently known to exceed the 0.03 WL. Many of them have already been reevaluated, corrective actions 
taken, and track etch cups installed in the buildings again. Subsequently, if new RDC measurements 
show levels above 0.03 WL subsequent to remedial action, an action plan will be developed for the 
property within 60 calendar days of receipt of the data by the remedial action contractor. The plan will 
include a description of the actions to be taken and a schedule for implementing them. 

The general procedures that are taken by the remedial action contractor after an RDC measurement 
exceeding 0.03 WL is obtained are as follows: 

• Determine if additional subsurface characterization is warranted to assess possible presence of 
additional. contamination adjacent to the foundation structure. 

• Conduct additional characterization of the structure. 
• Evaluate other sources of radon; some that have been identified in the past include natural radon 

emitting materials in the structure, movement of radon along utility trenches and basement sump 
pumps that pull radon from the subsurface. 

• Based on the information obtained, select an appropriate plan for mitigating the radon 
concentration. This may be by active or passive venting, removing any additional source, and/or 
blocking the pathway that is the source of radon. 

• Implement the mitigation plan and take additional radon measurements. 

If the radon measurements fail again, DOE will work with the EPA and the State to determine if any 
additional steps are appropriate. 
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Outline for the Monticello Mill Tailings Site Umbrella 
Long-Term Surveillance and Maintenance Plan 

1.0 Introduction 
1.1 Scope (Repository; City Streets; Pinyon/Juniper properties; Highway 191; Operable Unit III; 

Milisite) - defines what this plan covers. 
1.2 Monticello Mill History - discusses general historical background. 
1.3 Waste Materials - summary of waste materials generated by Millsite operations. 
1.4 Responsible Parties - summarizes respective roles of DOE, EPA, and the State of Utah 

regarding activities covered by this plan. 
1.5 Site Background - summarizes geology, hydrology, and climate. 

2.0 Long-Term Surveillance Requirements 
2.1 Summary level discussion of Repository Long-term Surveillance requirements. 
2.2 Summary level discussion of City Streets Long-term Surveillance requirements. 
2.3 Summary level discussion of Pinyon/Juniper properties Long-term Surveillance requirements. 
2.4 Summary level discussion of Highways 191/666 Long-term Surveillance requirements. 
2.5 Summary level discussion of Operable Unit III Long-term Surveillance requirements. 
2.6 Summary level discussionofMillsite Long-term Surveillance requirements. 

3.0 Inspection Report - summarizes content and specifies distribution of the annual report. For 
example, typical report content includes inspection results with recommendations for maintenance and 
items of interest for subsequent inspections. States that copies of the annual inspection reports will be 
submitted to EPA and the State of Utah and that these reports will be summarized in the 5-year reviews. 

4.0 Emergency Measures and Contingency Plans - summarizes agreements with other Federal, 
state, and local agencies for notifying DOE in case of seismic and meteorological events, human 
intrusion, and vandalism. Lists emergency telephone numbers, addresses, and notification protocols. 

4.1 Summary level discussion of Repository contingency requirements. 
4.2 Summary level discussion of City Streets contingency requirements. 
4.3 Summary level discussion of Pinyon/Juniper properties contingency requirements. 
4.4 Summary level discussion of Highways 19 1/666 contingency requirements. 
4.5 Summary level discussion of Operable Unit III contingency requirements. 
4.6 Summary level discussion of Milisite contingency requirements. 

5.0 Quality Assurance - describes basis and goals for plans and references the DOE Long-Term 
Surveillance and Maintenance (LTSM) Program Quality Assurance Program Plan (QAPP) that covers 
activities at all LTSM sites assigned to the Program. Notes that after the Monticello projects are 
complete, the QAPP will be modified to cover specific considerations for the Monticello sites that are 
not already covered. Also briefly summarizes the Quality Assurance Project Plan '(QAPjP). 

6.0 Sampling and Analysis -describes basis and goals for plans. States that Sampling and Analysis 
plans for required monitoring will be developed and referenced as necessary to assure compliance with 
established protocols. 

7.0 Health and Safety - describes basis and goals for plans and states that Health and Safety plans 
will be developed as necessary to support required operations. 
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8.0 Reporting and Record Keeping - defines reporting protocols, the types of records to be 
maintained, and required record storage and maintenance procedures for future reference. EPA and the 
State of Utah will receive copies of annual inspection reports. All records in storage for the project will 
be open to the public. 

9.0 References - cites background documents, support documents, defining regulations, other 
agreements. 
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Outline for the Monticello Mill Tailings Site Repository 
and Pond 4 Long-Term Surveillance and Maintenance Plan 

1.0 Introduction 
1.1 Legal and Regulatory Requirements - summary of applicable or relevant and appropriate 

regulations (ARARs) that govern LTSM activities for the Repository and Pond 4. 
1.2 Site Location - highway map and directions to site; legal description of the Repository site. 

2.0 Site Background Information 
2.1 Geology - summary of geology of Repository site. 
2.2 Hydrology - summary of hydrology of Repository site. 
2.3 Maps, as-builts, and photographs for the Repository. 
2.4 Permanent Site Surveillance Features for the Repository - signs, monuments, fencing, Pond 

4, etc. 
3.0 Site Inspection of Physical Components and Environmental Monitoring for the Repository 

and Pond 4 
3.1 Inspection Frequency - specifies inspection frequency; in general, annually; more frequently 

for certain features, such as the Repository vegetative cover and leak detection system (LDS), 
early on. 

3.2 Inspection Team - specifies a recommended skill mix. 
3.3 Preparation for Inspection - discusses review materials and pre-inspection briefings. 
3.4 Repository Inspection and Inspection Checklists - summarizes the purpose and content of 

the checklist 
3.5 Site Inspection Maps - describes as-built map or maps, updated following each inspection. 

The maps identify the locations of specific features (such as a newly developing rills) of 
interest to the inspection. Positions of features of interest are tied to easily located field 
features to assist future inspectors in locating the item. 

3.6 Vegetation Monitoring - discusses necessary monitoring following the warranty period, such 
as vegetation density and invader species. 

3.7 Landform-Modification (Erosion) Monitoring (Repository) - discusses tracking gully 
development; riprap displacement (by humans or nature); documenting the trends. 

3.8 Burrow Monitoring - discusses potential for animal burrows that should be prevented from 
impacting tailings. 

3.9 Pond 4 and Repository Monitoring of the leachate collection and removal systems (LCRS) 
and LDS - discusses monitoring goals and requirements 

4.0 Inspection Report - describes the content and distribution of the annual report. Report will 
describe inspection results with recommendations for maintenance and items of interest for subsequent 
inspections. Copies of the annual inspection reports will be submitted to EPA and the State of Utah. 
These reports will be summarized in the 5-year reviews. 

5.0 Custodial Maintenance - addresses repository weed control, access roads, sign replacement, 
minor erosion mitigation, LCRS and LDS sumps, pond 4 upkeep, fence repairs. States, for example, that 
the sumps will have 0 & M manuals and that Pond 4 may require repair of tears in the liner. 

6.0 Contingency Plans - summary of contingency plan contents. Contingency plans are complete for 
Repository, Pond 4, LCRS, and LDS. Plans will be developed for situations such as significant erosion 
and significant vegetation failure. All performance standards that would trigger corrective actions will be 
specifically identified. 
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7.0 Pond 4 Decommissioning - summary of Pond 4 decommissioning plan including criteria for 
determining when decommissioning should commence. 

8.0 References 
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